


# VIEW MODIFICATION

## Modification Detail

### Buyer Changes

The contract was changed to Modified.

- The modification's field ExtendedDays was changed from 278 to 30.
- The modification's field Duration was changed from 320 to 215.
- The modification's field ContractEndDate was changed from 3 hours ago *(19/12/2022 11:59:00 AM(UTC-05:00) Bogotá, Lima, Quito)* to 30 days left *(18/01/2023 11:59:00 PM(UTC-05:00) Bogotá, Lima, Quito)*.
- The modification's field ComplianceContractEndDate was changed from 19/06/2023 11:59:00 AM *((UTC-05:00) Bogotá, Lima, Quito)* to 18/07/2023 11:59:00 AM *((UTC-05:00) Bogotá, Lima, Quito)*.
- The modification's field ComplianceInvestEndDate was changed from 19/06/2023 12:00:00 PM *((UTC-05:00) Bogotá, Lima, Quito)* to 18/07/2023 12:00:00 PM *((UTC-05:00) Bogotá, Lima, Quito)*.
- The modification's field ComplianceWagesEndDate was changed from 19/12/2025 12:00:00 PM *((UTC-05:00) Bogotá, Lima, Quito)* to 18/01/2026 12:00:00 PM *((UTC-05:00) Bogotá, Lima, Quito)*.
- The modification's field ComplianceWorksEndDate was changed from 19/12/2027 11:59:00 AM *((UTC-05:00) Bogotá, Lima, Quito)* to 18/01/2028 11:59:00 AM *((UTC-05:00) Bogotá, Lima, Quito)*.

**Acknowledged by supplier** *ADRIANA MARCELA RESTREPO LONDOÑO 19-12-2022 15:38 ((UTC-05:00) Bogota, Lima, Quito)*

### Supplier Changes

No changes...

**Acknowledged by buyer** *LUZ STELLA CAICEDO MURILLO 16-12-2022 16:52 ((UTC-05:00) Bogota, Lima, Quito)*

*MONICA PAOLA SALDARRIAGA ESCOBAR 19-12-2022 15:19 ((UTC-05:00) Bogota, Lima, Quito)*

Cancel