Programa de Formación		GESTION DE PROYECTOS DE DESARROLLO									
Duración del programa:		8	Trimestres					88	semanas		
Fecha de inicio de la inducción (Lunes)						lunes	18-jul				
Semana No:	S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11
Semana del año	30	31	32	33	34	35	36	37	38	39	40
Lunes de la S.	18-jul	25-jul	01-ago	08-ago	15-ago	22-ago	29-ago	05-sep	12-sep	19-sep	26-sep
Sabado de la S.	23-jul	30-jul	06-ago	13-ago	20-ago	27-ago	03-sep	10-sep	17-sep	24-sep	01-oct
Act. Proyecto	AP1	**GUIA 2 Elaborar estudio de prefactibilidad de acuerdo con necesidad u oportunidad identificado**									
LUNES	ind	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1
	ind	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1
MARTES	ind	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1
	ind	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1
MIÉRCOLES	ind	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1
	ind	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1	RA1
JUEVES	ind	RA1	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2
	ind	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2
VIERNES	ind	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2	RA2
	ind	com	com	com	com	com	com	com	com	com	com
SÁBADO	ind	RA2	info	info	info	info	info	info	info	info	info
	ind	sst	sst	sst	sst	sst	sst	sst	sst	sst	sst
Avance RA											
LUNES											
MARTES											
MIÉRCOLES											
JUEVES											
VIERNES											
SÁBADO											

	Ins Tec 1	Gloria Muñoz			Ins Tec 3	Sandra Portilla
	Ins Tec 2	Carlos Julio Enriquez Q			Ins Tec 4	Pedro v.

S12	S13	S14	S15	S16	S17	S18	S19	S20	S21	S22	S23	S24	S25
41	42	43	44	45	46	47	48	49	50	51	52	53	1
03-oct	10-oct	17-oct	24-oct	31-oct	07-nov	14-nov	21-nov	28-nov	05-dic	12-dic	19-dic	26-dic	02-ene
08-oct	15-oct	22-oct	29-oct	05-nov	12-nov	19-nov	26-nov	03-dic	10-dic	17-dic	24-dic	31-dic	07-ene

n problema, **GUIA 3 Construir un estudio de mer**

RA1	RA1	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3
RA1	RA1	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3
RA1	RA1	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4
RA1	RA1	RA4	RA4	RA4	RA4	RA4	RA4	RA5	RA5	RA5	RA5	RA5	RA5
RA1	RA1	RA5	RA5	RA5	RA5	RA5	RA5	RA5	RA6	RA6	RA6	RA6	RA6
RA1	RA1	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6
RA2	RA2	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7
RA2	RA2	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7
RA2	RA2	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7
com	com	RA7	RA7	RA7	RA7	RA7	Etica	Etica	Etica	Etica	Etica	Etica	Etica
info	info	amb	amb	amb	amb	amb	amb	amb	amb	amb	amb	amb	amb
sst	sst	CF	CF	CF	CF	CF	CF	CF	CF	CF	CF	CF	CF

SERVICIO NACIONAL DE A

DIAGRAMA DE GANTT DEL PR

		Ins Tec 3	Carlos x.		Ins Tec 5	Carlos x.
		Ins Tec 4	Simón ñ.		Ins Tec 6	Simón ñ.

PROGRAM

S26	S27	S28	S29	S30	S31	S32	S33	S34	S35	S36	S37	S38	S39
2	3	4	5	6	7	8	9	10	11	12	13	14	15
09-ene	16-ene	23-ene	30-ene	06-feb	13-feb	20-feb	27-feb	06-mar	13-mar	20-mar	27-mar	03-abr	10-abr
14-ene	21-ene	28-ene	04-feb	11-feb	18-feb	25-feb	04-mar	11-mar	18-mar	25-mar	01-abr	08-abr	15-abr

rcado del proyecto empresarial

GUIAS 4 Estru

RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA8	RA8	RA8
RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA3	RA4	RA4	RA8	RA8	RA8
RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA4	RA10	RA10	RA10
RA5	RA5	RA5	RA5	RA5	RA5	RA5	RA5	RA5	RA5	RA5	RA11	RA11	RA11
RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA13	RA13	RA13
RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA6	RA7	RA7	RA7	RA14	RA14	RA14
RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA14	RA14	RA14
RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA15	RA15	RA15
RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA7	RA15	RA15	RA15
ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	RA16	RA16	RA16
ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING
ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING

EJECUTA

.PRENDIZAJE SENA

ROYECTO FORMATIVO

ADO

S40	S41	S42	S43	S44	S45	S46	S47	S48	S49	S50	S51	S52	S53
16	17	18	19	20	21	22	23	24	25	26	27	28	29
17-abr	24-abr	01-may	08-may	15-may	22-may	29-may	05-jun	12-jun	19-jun	26-jun	03-jul	10-jul	17-jul
22-abr	29-abr	06-may	13-may	20-may	27-may	03-jun	10-jun	17-jun	24-jun	01-jul	08-jul	15-jul	22-jul

cturar propuesta legal y organizacional con base en los requerimiento

técnica con base en los requerimientos del proy

RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8
RA8	RA8	RA8	RA8	RA8	RA9	RA9	RA9	RA9	RA9	RA9	RA9	RA9	RA9
RA10	RA10	RA10	RA10	RA10	RA10	RA10	RA10	RA10	RA10	RA10	RA10	RA10	RA11
RA11	RA11	RA11	RA12	RA12	RA12	RA12	RA12	RA12	RA12	RA12	RA12	RA12	RA12
RA13	RA13	RA13	RA13	RA13	RA13	RA13	RA13	RA14	RA14	RA14	RA14	RA14	RA14
RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14
RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA15	RA15
RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15
RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA16
RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16
ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING
ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING

ADO

S54	S55	S56	S57	S58	S59	S60	S61	S62	S63	S64	S65	S66	S67
30	31	32	33	34	35	36	37	38	39	40	41	42	43
24-jul	31-jul	07-ago	14-ago	21-ago	28-ago	04-sep	11-sep	18-sep	25-sep	02-oct	09-oct	16-oct	23-oct
29-jul	05-ago	12-ago	19-ago	26-ago	02-sep	09-sep	16-sep	23-sep	30-sep	07-oct	14-oct	21-oct	28-oct

ɔs del proyecto empresarial Y 5 Estructurar propuesta

GUIA 6

ɣecto empresarial.

RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA8	RA17	RA17	RA17
RA9	RA9	RA9	RA9	RA9	RA9	RA9	RA9	RA9	RA10	RA10	RA17	RA17	RA17
RA11	RA11	RA11	RA11	RA11	RA11	RA11	RA11	RA11	RA11	RA11	RA17	RA17	RA17
RA12	RA12	RA12	RA12	RA12	RA12	RA12	RA13	RA13	RA13	RA13	RA17	RA17	RA17
RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA18	RA18	RA18
RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA14	RA18	RA18	RA18
RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA18	RA18	RA18
RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA15	RA18	RA18	RA18
RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA18	RA18	RA18
RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA16	RA18	RA18	RA18
ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	RA19	RA19	RA19
ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	ING	RA19	RA19	RA19

	9230-FP-F-XXX Versión 25

S68	S69	S70	S71	S72	S73	S74	S75	S76	S77	S78	S79
44	45	46	47	48	49	50	51	52	1	2	3
30-oct	06-nov	13-nov	20-nov	27-nov	04-dic	11-dic	18-dic	25-dic	01-ene	08-ene	15-ene
04-nov	11-nov	18-nov	25-nov	02-dic	09-dic	16-dic	23-dic	30-dic	06-ene	13-ene	20-ene

Analizar la viabilidad financiera del proyecto empresarial.

RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17
RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17
RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17
RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17	RA17
RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18
RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18
RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18
RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18
RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18	RA18
RA18	RA18	RA18	RA18	RA18	RA18	RA19	RA19	RA19	RA19	RA19	RA19
RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19
RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19	RA19