SENA - CFP 669121
RADICACIÓN RECIBIDA
No: 66-1-2024-001866
20/08/2024 3:15:27 p. m.
Destinatario: 9121

INDUTECSA
INDUSTRIAL TECHNOLOGIES
NIT 900.197.258-3

Bogotá D.C. Agosto 16, 2024

Señores:
SENA – TECNOPARQUE NODO PEREIRA
Atn. Ing. Angela Maria Cardenas
Supervisora del Contrato
Pereira (Ris)

Ref.: ITV-24-013
Contrato CO1.PCCNTR.6458867

Respetada Ing. Angela Maria. Espero se encuentre bien.

En relación con el contrato de la referencia, nos permitimos indicar que la fabricación de estos elementos ha tomado un tiempo adicional al esperado debido a la falta de algunos componentes.

Como se puede observar en el adjunto, tenemos la Factura Proforma de Julio 03, 2024, con un tiempo de entrega de 30 días hábiles, lo cual corresponde a aproximadamente 45 días calendario, lo cual estaría previsto para ser despachado a mediados del mes de Agosto desde las instalaciones de nuestra representada Mark-10, adicionalmente, es necesario tener en cuenta el tiempo de despacho de fábrica y tránsito a nuestras oficinas contando también con los tramites de nacionalización.

Del mismo modo nos permitimos compartir correo de fábrica de Agosto 01, 2024 donde se explica la demora en este despacho.

-----Mensaje original-----
De: sales@mark-10.com [mailto:sales@mark-10.com] Enviado el: jueves, 1 de agosto de 2024 2:13 p. m.
Para: jairor@indutecsa.com; licitaciones@indutecsa.com
Asunto: Mark-10 Pro Forma Invoice #0161506

Good Day Jairo,

Thank you for your interest in Mark-10 products.

Please note that the estimated lead time may be affected by unforeseen supply chain or other delays. Actually, your order is in process but we are still waiting for some accessories to finish and ship; we are working to solve this matter as soon as possible.

We apologize for any inconvenience this situation may have caused.

Feel free to contact us at any time for further assistance and support.

Thank you,

Mark-10 Corporation
11 Dixon Ave. Copiague, NY 11726 USA
Toll-free: 888-MARK-TEN. Tel: 631-842-9200 Fax: 631-842-9201
Email: sales@mark-10.com

Ahora, el día anterior, Agosto 15, 2024, nuestra representada Mark-10 nos hace llegar el siguiente correo donde informa que los elementos ya fueron despachados y estarán llegando a nuestras oficinas de Miami el día 20 de este mes.

De: sales@mark-10.com [mailto:sales@mark-10.com]
Enviado el: jueves, 15 de agosto de 2024 11:09 a. m.
Para: jairor@indutecsa.com
Asunto: Mark-10 Shipping Notification: Shipment for Order 0161506 has been processed

Ship to:
INDUSTRIAL TECHNOLOGIES SAS - JAIRO RODRIGUEZ
8407 NW 68TH STREET, BOX 241
MIAMI, FL 331662788 - UNITED STATES
(576) 013-4527 x73

Mark-10 is pleased to inform you that the shipment for your order(s) 0161506 has been processed using UPS® Ground service. ***Your PO number is PO-IT-24-047. Your shipment contains 1 package(s) with master tracking number 1Z12X6330393107420. Estimated delivery date is August 20, 2024.***

Pkg #	Tracking Number
1	1Z12X6330393107420

Item #	Description	Qty Ordered	Qty Shipped
MR01-100	FORCE SENSOR, S-BEAM, TENSION/	1	1
AC1047-2	EYE END KIT, TEST STAND BASE /	1	1
G1015-3	FILM & PAPER GRIP 7"	2	2
G1018-1	SWIVEL ADAPTER, #10-32	2	2

An invoice showing all charges will be emailed to you shortly.

We appreciate your business.

Thank you,

Mark-10 Corporation
11 Dixon Avenue. Copiague, NY 11726. United States
631-842-9200

Es de anotar que necesitamos unos días más para hacer el traslado de Estados Unidos a Colombia y luego se requiere hace el proceso de nacionalización; por lo anterior, agradecemos su colaboración para que se nos conceda una prórroga de 30 días, para poder hacer la entrega a conformidad; de cualquier manera confiamos en que podamos entregar en menos tiempo.

Quedamos atentos a sus comentarios.

Cordialmente.



ING. JAIRO ANTONIO RODRIGUEZ CASTELBLANCO
Representante Legal