

ID	Task Mode	Task Name	Duration	Start	Finish
1		**EJECUCIÓN DEL MANTENIMIENTO DE FACHADAS DEL PATIO OCCIDENTAL DE LA SEDE CENTRAL DE LA ESCUELA TECNOLÓGICA INSTITUTO TÉCNICO CENTRAL**	**55 days**	**Wed 4/09/24**	**Tue 19/11/24**
2		**PRELIMINARES**	**55 days**	**Wed 4/09/24**	**Tue 19/11/24**
3		**MANTENIMIENTO DE MUROS**	**55 days**	**Wed 4/09/24**	**Tue 19/11/24**
4		**MANTENIMIENT DE PUERTAS Y**	**55 days**	**Wed 4/09/24**	**Tue 19/11/24**
5		**MANTENIMIE DE BARANDAS, COLUMNAS**	**55 days**	**Wed 4/09/24**	**Tue 19/11/24**
6		**ASEO GEN**	**55 days**	**Wed 4/09/24**	**Tue 19/11/24**
7		FIN	0 days	Tue 19/11/24	Tue 19/11/24



Project: CRONOGRAMA FACHA
Date: Mon 2/09/24

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		


ID	Task Mode	Task Name	Duration	Start	Finish
8		Suministry aplicacide pintura en element decorati de la fachada de patrimor como son Vigas descolg en pasillos y ventana cornisa, alfajia, cordon, cornisa	20 days	Thu 5/09/24	Wed 2/10/24
9		Suministry aplicacide pintura	20 days	Thu 5/09/24	Wed 2/10/24
10		Suministry aplicacide pintura en buhardil de mansar Incluye lavado	20 days	Thu 5/09/24	Wed 2/10/24



Project: CRONOGRAMA FACHA
Date: Mon 2/09/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish
11		Reposic de element en concret faltantes diferent	20 days	Thu 5/09/24	Wed 2/10/24
12		Imperm viga canal	20 days	Thu 5/09/24	Wed 2/10/24
13		Desmor y montaje de estructu metalica de invernad y	20 days	Thu 5/09/24	Wed 2/10/24
14		Cambio de tuberia pergolas aguas lluvias.	20 days	Thu 5/09/24	Wed 2/10/24
15		Implem de PMT	20 days	Thu 5/09/24	Wed 2/10/24
16		Suminis e instalaci de malla angeo de alambre	20 days	Thu 5/09/24	Wed 2/10/24



Project: CRONOGRAMA FACHA
Date: Mon 2/09/24


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish
17		Tratami con anticorr para	10 days	Thu 19/09/24	Wed 2/10/24
18		Manteni de carpinte en madera incluye ventana y puertas (Marcos Batiente y demas partes) por ambas caras: Retiro de pintura	55 days	Wed 4/09/24	Tue 19/11/24




Project: CRONOGRAMA FACHA
Date: Mon 2/09/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: CRONOGRAMA FACHA
Date: Mon 2/09/24

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: CRONOGRAMA FACHA
Date: Mon 2/09/24

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: CRONOGRAMA FACHA
Date: Mon 2/09/24

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: CRONOGRAMA FACHA
Date: Mon 2/09/24

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	