Contract Identification

Contract Unique Identifier CO1.PCCNTR.7110129
Contract Version 1
Contract State InExecution
Contract State Date 7 days ago *(4/12/2024 7:30:15 PM(UTC-05:00) Bogotá, Lima, Quito)*
Contract reference MRAM-SAMC-013-2024
Contract description: PRESTAR EL SERVICIO DE ALQUILER DE MAQUINARIA PARA EL MANTENIMIENTO DE LAS VIAS DEL MUNICIPIO DE RAMIRIQUÍ, BOYACÁ
Type of contract Services Provisioning
Associated to Other Contract? ☐Yes ☑No
Expected Duration of Contract 20 Day(s)
Contract Start 11 hours ago *(11/12/2024 8:00:00 AM(UTC-05:00) Bogotá, Lima, Quito)*
Contract End 13 days left *(24/12/2024 11:59:00 PM(UTC-05:00) Bogotá, Lima, Quito)*
Extended days 0 days
Liquidation ☐Yes ☑No *
Environment Obligation ☐Yes ☑No *
Post Consumption Obligation ☐Yes ☑No *
Reversion ☐Yes ☑No *

Contracting Company Identification

MUNICIPIO DE RAMIRIQUI
COLOMBIA, Ramiriquí

0 Recommendation(s)

Supplier Company Identification

CUBIK I&A SAS
COLOMBIA, Tunja
Fiscal Id: 901322889

Supplier Bank Account

Supplier	Bank Name	Account Type	Account Number
CUBIK INGENIERIA & ARQUITECTURA SAS			

Contract Approval Intervenients

Approval by supplier
Approved by: *PABLO ARMANDO DUITAMA VACCA* ***Approval Date:*** *5/12/2024 10:21:57 AM ((UTC-05:00) Bogotá, Lima, Quito)*

Approval by buyer
Approved by: *CAMILO ANDRES AVILA MARQUEZ* ***Approval Date:*** *5/12/2024 10:32:29 AM ((UTC-05:00) Bogotá, Lima, Quito)*

Contract Confirmed: CO1_PCCNTR_7110129_Confirmed
Contract In Execution:

Documents Type

Documents Type: No — Documents type adopted by the ANCP-CCE under Law 2022 of 2020

Decree 248 of 2021

Does it comply with the minimum 30% of food purchased from small farmers and local peasant, family and community agriculture producers? (Decree 248 of 2021)? ☐Yes ☑No — Decree 248 of 2021, obliges entities that manage public resources to acquire food purchased from small farmers and/or local peasant, family or community agriculture producers and their organizations, at least 30% of the budget allocated to the purchase of food.

Sentencia T-302 de 2017

Process associated with the orders issued by the Constitutional Court in Sentence T-302 of 2017 ☐Yes ☑No — Process associated with the orders issued by the Constitutional Court in Sentence T-302 of 2017

Financial & Delivery Conditions

Delivery options As previously agreed

Renewable Contract? ☐Yes ☑No

Financial Settings - General

Registration authorization is needed? ☐Yes ☑No

Financial Settings - Warranties

Define Warranties? ☑Yes ☐No

Warranties by lots, groups or stages ☐Yes ☑No

Seriousness of the offer ☐Yes ☑No

Compliance ☑Yes ☐No

☑ Contract Compliance				
☑% of contract value	20,00	Warranty Start Date	6 days ago *(5/12/2024 12:00:00 AM(UTC-05:00) Bogotá, Lima, Quito)*	
☐Value of the warranty		Warranty End Date	25/06/2025 11:59:00 PM *((UTC-05:00) Bogotá, Lima, Quito)*	
☑ Wages payment				
☑% of contract value	10,00	Warranty Start Date	6 days ago *(5/12/2024 12:00:00 AM(UTC-05:00) Bogotá, Lima, Quito)*	
☐Value of the warranty		Warranty End Date	25/06/2027 11:59:00 PM *((UTC-05:00) Bogotá, Lima, Quito)*	
☑ Quality of Service				
☑% of contract value	20,00	Warranty Start Date	6 days ago *(5/12/2024 12:00:00 AM(UTC-05:00) Bogotá, Lima, Quito)*	
☐Value of the warranty		Warranty End Date	25/06/2025 11:59:00 PM *((UTC-05:00) Bogotá, Lima, Quito)*	

Extra-contractual civil liability ☑Yes ☐No

☑Number of minimum wages 200

Due date to deliver Warranties: 19 hours ago *(10/12/2024 11:59:00 PM(UTC-05:00) Bogotá, Lima, Quito)* Warranties Delivery Date: 6 days ago *(5/12/2024 6:36:44 PM(UTC-05:00) Bogotá, Lima, Quito)*

Supplier Warranties:

Warranty ID	Purpose	Warranty type	Value	Issuer	End date	State
CO1.WRT.15820988	Compliance - Contract Compliance ⚠	Insurance Contract	302.328.601,00 COP	SEGUROS DEL ESTADO S.A.	30/01/2028 *((UTC-05:00) Bogotá, Lima, Quito)*	Approved Detail

Financial Settings - Advanced Payments

Define Payment Plan? ☐Yes ☑No

Payment Conditions

Payment Method Abono en cuenta

Invoice Payment Deadline Agree later

Contract Comments

Contract Ref. CO1.PCCNTR.7110129
Group Of Companies CUBIK INGENIERIA & ARQUITECTURA SAS
Added By:
Added On: -
Comment:

Contract Attachments

Description	Name
No items found...	

Contract Location

Main site or location of works, place of delivery or performance: CARRERA 6 No. 7-35
Location CO-BOY-15599 - Ramiriquí
Country COLOMBIA
State/City Boyacá
Province Ramiriquí
Address CARRERA 6 No. 7-35
ZIP Code

	Degrees (º)	Minutes (')	Seconds (")
Latitude:			
Longitude:			

Additional Locations

X-Ref	Address	Location
1	CARRERA 6 No. 7-35	COLOMBIA > Boyacá > Ramiriquí

1	CO1.PCCNTR.7110129
1.1	(To the prices, add the VAT at the statutory rate in force.)

							Ceiling Price Total	(To the prices, add the VAT at the statutory rate in force.)
							84.781.099,00	84.657.202,00
Reference	Category	Description	Qty	Unit	Ceiling Price	Price per Unit	Ceiling Price Total	(To the prices, add the VAT at the statutory rate in force.)
1	22101502	PRESTAR EL SERVICIO DE ALQUILER DE MAQUINARIA PARA EL MANTENIMIENTO DE LAS VIAS DEL MUNICIPIO DE RAMIRIQUÍ, BOYACÁ.	1,00	UN	84.781.099,00	84.657.202,00	84.781.099,00	84.657.202,00

Contract Document Template

Description	Document Name	Detail
MRAM-SAMC-013-2024 CONTRATO.pdf	MRAM-SAMC-013-2024 CONTRATO.pdf	(detail)

Follow up Responsibilities

Expenditure Approver	CAMILO ANDRES AVILA	Type of Document	Citizenship Identification	Document Number	72326507	Update and notify
Supervisor	CARMEN ELVIRA PAEZ	Type of Document	Citizenship Identification	Document Number	1057736429	Update and notify

Responsibles For Payment Authorization

Responsible For Payment Authorization	YENI PATRICIA JIMENEZ	Type of Document	Citizenship Identification	Document Number	1049647876	Update and notify

Add user

Assignation History

Position	Name	Follow up Date	Changed by
Responsible For Payment Authorization	YENI PATRICIA JIMENEZ QUINCHANEGUA	6 days ago *(5/12/2024 10:32:29 AM(UTC-05:00) Bogotá, Lima, Quito)*	CAMILO ANDRES AVILA MARQUEZ
Supervisor	CARMEN ELVIRA PAEZ CARO	6 days ago *(5/12/2024 10:32:29 AM(UTC-05:00) Bogotá, Lima, Quito)*	CAMILO ANDRES AVILA MARQUEZ
Expenditure Approver	CAMILO ANDRES AVILA MARQUEZ	6 days ago *(5/12/2024 10:32:29 AM(UTC-05:00) Bogotá, Lima, Quito)*	CAMILO ANDRES AVILA MARQUEZ

Budget Settings

Framework Agreement projected related to the Peace Treaty implementation ☐Yes ☑No * Post-conflict expense, like the one related with the Implementation Framework Agreement (CONPES 3932) generated by the interventions regarding the agreement execution.

Expense Type Investment

Budget Origin:		**Value**
General National Budget - GNB	☐Yes ☑No *	
General System of Participations - GSP	☑Yes ☐No *	84.657.202
Participation For Education - PFE	☐Yes ☑No *	
Participation For Health - PFH	☐Yes ☑No *	
General Purpose Participation - GPP	☑Yes ☐No *	84.657.202
Sports and Recreation - SAR	☐Yes ☑No *	
Culture - Culture	☐Yes ☑No *	
General Purpose Free Investment - GPFI	☑Yes ☐No *	84.657.202
General purpose unrestricted municipalities categories 4, 5 and 6 - GPUC	☐Yes ☑No *	
Special Allocations - SA	☐Yes ☑No *	
Drinking Water and Basic Sanitation - DWBS	☐Yes ☑No *	
Comprehensive Early Childhood Care - CECC	☐Yes ☑No *	
General Royalty System - GRS	☐Yes ☑No *	
Own resources (Alcaldías, Gobernaciones y Resguardos Indígenas)	☐Yes ☑No *	
Credit Resources	☐Yes ☑No *	
Own Resources	☐Yes ☑No *	
	Total	84.657.202

Validación Código BPIN

	BPIN Code	Year	State
☐	2024155990021	2024	Validated

General System of Royalties CDP (Remember that it is necessary to add at least one CDP if applicable)

CDP Code	BPIN Code	Type	CDP State	Total Value	Balance	Value to use	Integration State	State
No items found...								

Company registered in SIIF? ☐Yes ☑No

CDP/Vigencias Futuras

Code	Type	State	Balance	Used Value	PCI Code	State

636	CDP	NotStarted			84.657.202 COP	00-00-00	-	Edit

CDP Balance 0 COP
Vigencia Futura Balance 0 COP
Total Balance 0 COP
SIIF Integration State
SIIF Integration Date -

Budget Commitment Data

Code	Type	Commitment Date	Commitment State	Commitment Value	Value to Consume	Value to Release	Commitment Position Code	SIIF Execution
1858	CurrentBudget	-	NotStarted	84.657.202 COP	84.657.202 COP	-	-	SIIF View Edit

Current Commited Funds Balance 84.657.202 COP
Future Commited Funds Balance 0 COP
Total Commitment Balance 84.657.202 COP
SIIF Integration State
SIIF Integration Date -