APPROVAL AREA

This document was approved.

Approval Workflow Round 1

SHOW DETAILS

1 General Information
2 Conditions
3 Catalog
4 Attestation Documents
5 Contract Document
6 Budget Information
7 **Contract Execution**
8 Contract Versions
9 Non-Compliances

Documento del contrato cargado

Cancel | Make Modification

Contract Execution

Percentage ItemReception

Create Plan | Cancel Plan | Add-hoc Re

	Reference	Expected Delivery Date	Expected % Execution	Real Delivery Date	Real % Execution	State
●	ACTA 001	28/03/2023 12:00 PM *(UTC -5 horas)*	15,00	25/04/2023 10:30 AM *(UTC -5 horas)*	15,00	Confirmed
●	acta 2	19/12/2024 9:00 PM *(UTC -5 horas)*	18,00	19/12/2024 9:00 PM *(UTC -5 horas)*	18,00	Confirmed

Contract Invoice

Payment ID	Invoice Nr	Issue Date	Reception Date	Invoice Net Value	Invoice Total Value	Value to P
Pago 001	FEV 62	24/03/2023 3:18 PM *(UTC -5 horas)*	25/04/2023 10:00 AM *(UTC -5 horas)*	84.520.730,25 COP	100.579.669 COP	100.579.669 CO
Pago 002	FEV 111	18/12/2024 7:42 AM *(UTC -5 horas)*	19/12/2024 9:00 PM *(UTC -5 horas)*	101.424.876,56 COP	120.695.603 COP	120.695.603 CO

Delivery and Payments Balance

		% of contract value	% of advanced value
Total Contract Value:	670.531.128,00 COP	-	-
Advanced Payment Value:	0,00 COP	0%	-
Delivered Value:	120.695.603,04 COP	18%	-
Invoiced Value:	120.695.603,00 COP	18%	-
Accepted Value:	120.695.603,00 COP	18%	-
Paid Value:	0,00 COP	0%	-
Total Amortized Value:	0,00 COP	0%	0%
Total Pending Amortization Value:	0,00 COP	0%	0%
Total Pending Execution Value:	670.531.128,00 COP	100%	-
Total Pending Delivery Value:	549.835.524,96 COP	82%	-

Contract Execution Documents

	Description	File Name	Uploaded by	
☐	aprobacionextracontractual anexo 6.pdf	aprobacionextracontractual anexo 6.pdf	Buyer	download
☐	CamScanner 01-27-2023 17.14.pdf	CamScanner 01-27-2023 17.14.pdf	Buyer	download

☐	CDP GIA.pdf	CDP GIA.pdf	Buyer	download
☐	CDP SPGR GIA.pdf	CDP SPGR GIA.pdf	Buyer	download
☐	cumplimiento anexo 5.pdf	cumplimiento anexo 5.pdf	Buyer	download
☐	ORDEN DE PAGO	PLA-021-4277-01-OP.pdf	Buyer	download
☐	RESPONSABILIDAD CIVIL EXTRACONTRACTUAL DERIVADA.pdf	RESPONSABILIDAD CIVIL EXTRACONTRACTUAL DERIVADA.pdf	Buyer	download
☐	RP GIA.pdf	RP GIA.pdf	Buyer	download
☐	SUSPENSION 2 INTERVENTORIA 021 DE 2022 Y ANXOS.pdf	SUSPENSION 2 INTERVENTORIA 021 DE 2022 Y ANXOS.pdf	Buyer	download
☐	GIA-099-380-25.pdf	GIA-099-380-25.pdf	Buyer	download
☐	suspension 04 de gia del 11 de abril del 2025 para secop FORMATO (9).pdf	suspension 04 de gia del 11 de abril del 2025 para secop FORMATO (9).pdf	Buyer	download

Remove selected Uplo

© VORTAL 2019 Términos de uso Normativa Soporte Remoto Ayuda Español (Colombia)

018000-52-0808 www.colombiacompra.gov.co/soporte Lunes a Viernes 7:00 a.m. a 7:00 p.m.