TOOLMEX, Inc.
Northborough, MA 01532 – USA
Tel: +1 (508) 653-8891

Shipment Delay and Request for Extension:

Dear Sirs
FERRETERIA METALCORTE Y AFINES S.A.S

TOOLMEX, Inc., based in the United States, hereby informs you that due to unforeseen delays in the production process, the shipment of the ordered products could not be completed on Friday, October 3, 2025, as initially scheduled.

The affected items include, among others:

- ITEM 88
- ITEM 89
- ITEM 90
- ITEM 244
- ITEM 245
- ITEM 246
- ITEM 247
- ITEM 248

We are currently finalizing the manufacturing and quality assurance processes to ensure compliance with the required specifications. The shipment, including the end mills, is expected to be dispatched shortly.

In view of this situation, we respectfully request an extension of the delivery deadline until Friday, October 17, 2025, to allow sufficient time for completion and dispatch of the products.

We appreciate your understanding and cooperation, and we remain at your disposal for any further information or clarification.

Sincerely,

YESSICA CAMPBELL

TOOLMEX, Inc.
Northborough, MA 01532 – USA
Tel: +1 (508) 653-8891