EPSI USA Corporation
Environmental Process Systems, Inc.
Authorized Distributor – Sabio Industries, Inc.
8925 NW 23rd Terrace, Doral, FL 33172 – USA
Tel: +1 (305) 592-7741 | sales@epsiusa.com | www.epsiusa.com

June 26, 2026

Mr. José Nicolás Germán Rodríguez
General Manager
High Tec Environmental Ltda.
Carrera 55 No. 152B-68, Of. 404
Bogotá D.C., Colombia

Re: Update on Sabio 2010D Dynamic Calibrators – P.O. HTE-2025-SDA-004 – Mass Flow Controller availability and calibration schedule

Dear Mr. Rodríguez,

We are pleased to inform you that **the supply issue affecting the Brooks Instrument Mass Flow Controllers (MFC) model SLA5850S has been resolved**. As you are aware, this component shortage was caused by a global supply chain disruption affecting semiconductor materials and precision aluminum alloys, which delayed the assembly of your four (4) Sabio 2010D Dynamic Gas Calibrators.

Sabio Industries, Inc. has confirmed receipt of the sixteen (16) MFC units required for your order (four units per calibrator). The assembly team is now proceeding with the **installation and calibration of the Mass Flow Controllers** into each of the four calibrator units. This process involves precise mounting, gas line connections, and multi-point flow verification according to US EPA protocols.

Following the MFC installation, the production team will proceed with the **calibration of the internal UV Photometers**. These photometers are critical for ozone (O_3) generation and verification within the calibrators, and their calibration must be performed under controlled laboratory conditions to ensure compliance with US EPA standards.

Based on the current production schedule at Sabio Industries, we project that all four calibrators will complete final assembly, metrological verification, and certification by the **first week of July 2026**. At that point, the equipment will be ready for pickup by your designated freight forwarder for immediate shipment to Colombia.

Confirmed serial numbers: **15300626 / 15310626 / 15320626 / 15330626**

We sincerely apologize for the inconvenience caused by this unforeseen delay. Please do not hesitate to contact us if you require any additional information.

Sincerely,

EPSI USA Corporation
Environmental Process Systems, Inc.
Distribuidor Autorizado – Sabio Industries, Inc.
8925 NW 23rd Terrace, Doral, FL 33172 – USA
Tel: +1 (305) 592-7741 | sales@epsiusa.com | www.epsiusa.com

— TRADUCCIÓN AL ESPAÑOL / SPANISH TRANSLATION —

26 de junio de 2026

Señor José Nicolás Germán Rodríguez
Gerente General
High Tec Environmental Ltda.
Carrera 55 No. 152B-68, Of. 404
Bogotá D.C., Colombia

Ref: Actualización sobre Calibradores Dinámicos Sabio 2010D – O.C. HTE-2025-SDA-004 – Disponibilidad de Controladores de Flujo Másico y cronograma de calibración

Estimado Sr. Rodríguez,

Nos complace informarle que **el problema de suministro que afectaba a los Controladores de Flujo Másico (MFC) Brooks Instrument modelo SLA5850S ha sido resuelto**. Como es de su conocimiento, esta escasez de componentes fue causada por una interrupción global en la cadena de suministro que afectó materiales semiconductores y aleaciones de aluminio de precisión, lo cual retrasó el ensamblaje de sus cuatro (4) Calibradores Dinámicos de Gases Sabio 2010D.

Sabio Industries, Inc. ha confirmado la recepción de las dieciséis (16) unidades de MFC requeridas para su pedido (cuatro unidades por calibrador). El equipo de ensamblaje está procediendo ahora con la **instalación y calibración de los Controladores de Flujo Másico** en cada una de las cuatro unidades de calibradores. Este proceso incluye el montaje de precisión, conexiones de líneas de gas y verificación de flujo multipunto de acuerdo con los protocolos de la US EPA.

Una vez completada la instalación de los MFC, el equipo de producción procederá con la **calibración de los Fotómetros UV internos**. Estos fotómetros son críticos para la generación y verificación de ozono (O_3) dentro de los calibradores, y su calibración debe realizarse bajo condiciones de laboratorio controladas para garantizar el cumplimiento de los estándares de la US EPA.

Con base en el cronograma de producción actual de Sabio Industries, proyectamos que los cuatro calibradores completarán el ensamblaje final, la verificación metrológica y la certificación durante la **primera semana de julio de 2026**. En ese momento, los equipos estarán listos para ser recogidos por su agente de carga designado para su envío inmediato a Colombia.

Números de serie confirmados: **15300626 / 15310626 / 15320626 / 15330626**

Ofrecemos nuestras sinceras disculpas por los inconvenientes causados por este retraso imprevisto. No dude en contactarnos si requiere cualquier información adicional.

Atentamente,

epsi-usa
ENVIRONMENTAL ENGINEERING