
TEJA UPVC 2.5 MM CRESTA ALTA 
Start:  Sun 14/09/25 ID:   12
Finish: Sun 21/09/25Dur: 8 days
Res:    

CABALLETE FC PLUS
Start:  Sun 21/09/25 ID:   13
Finish: Sun 21/09/25Dur: 1 day
Res:    

PUNTO SANITARIO PVC 2
Start:  Tue 23/09/25
Finish: Tue 23/09/25
Res:    

PUNTO SANITARIO PVC 4"
Start:  Mon 22/09/25ID:   28
Finish: Mon 22/09/25Dur: 1 day
Res:    

DESM.CUBIERTA FIBRO CEMENTO
Start:  Fri 12/09/25 ID:   35
Finish: Sat 13/09/25 Dur: 2 days
Res:    

EXCAVACION TIERRA A MANO
Start:  Fri 12/09/25 ID:   50
Finish: Tue 16/09/25Dur: 5 days
Res:    

TUBERIA PVC NOVAFORT 6"
Start:  Sat 20/09/25
Finish: Tue 23/09/25
Res:    

RELLENO ARENA FINA + TRANSPORTE
Start:  Wed 17/09/25ID:   52
Finish: Fri 19/09/25 Dur: 3 days
Res:    

RETIRO LAMPARA
Start:  Tue 9/09/25 ID:   5
Finish: Tue 9/09/25 Dur: 1 day
Res:    

RETIRO LAMPARA
Start:  Wed 10/09/25ID:   36
Finish: Thu 11/09/25Dur: 2 days
Res:    

DESM.CUBIERTA FIBRO CEMENTO
Start:  Wed 10/09/25ID:   4
Finish: Sat 13/09/25 Dur: 4 days
Res:    
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RASQUETEADA Y LIJADA MUROS
Start:  Wed 24/09/25
Finish: Fri 26/09/25
Res:    

PUNTO SANITARIO PVC 2
Start:  Tue 23/09/25 ID:   27
Finish: Tue 23/09/25Dur: 1 day
Res:    

PUNTO AGUA FRIA ,1/2"
Start:  Tue 23/09/25 ID:   29
Finish: Tue 23/09/25Dur: 1 day
Res:    

COMBO SANITARIO LINEA MEDIA [S+L+G+I
Start:  Tue 23/09/25 ID:   30
Finish: Thu 25/09/25Dur: 3 days
Res:    

VALVULA CIERRE RAPIDO ,1/2"
Start:  Tue 23/09/25 ID:   31
Finish: Tue 23/09/25Dur: 1 day
Res:    

TEJA UPVC 2.5 MM CRESTA ALTA 
Start:  Fri 26/09/25 ID:   39
Finish: Wed 1/10/25Dur: 6 days
Res:    

CABALLETE FC PLUS
Start:  Tue 30/09/25 ID:   40
Finish: Wed 1/10/25Dur: 2 days
Res:    

CANAL LAMINA GALVANIZADA CAL.22
Start:  Tue 30/09/25
Finish: Sat 4/10/25
Res:    

TUBERIA PVC NOVAFORT 6"
Start:  Sat 20/09/25 ID:   51
Finish: Tue 23/09/25Dur: 4 days
Res:    

CAJA INSPECCION 50x 50 CM [CONCRETO]
Start:  Wed 24/09/25ID:   53
Finish: Thu 25/09/25Dur: 2 days
Res:    

RELLENO MATERIAL SITIO MANUAL
Start:  Fri 26/09/25 ID:   54
Finish: Sat 27/09/25 Dur: 2 days
Res:    

ENCHAPE CERAMICA 30-40 CMX50-60 CM
Start:  Wed 24/09/25ID:   8
Finish: Fri 26/09/25 Dur: 3 days
Res:    
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RASQUETEADA Y LIJADA MUROS
Start:  Wed 24/09/25ID:   9
Finish: Fri 26/09/25 Dur: 3 days

VINILO MURO TIPO 1 [3M]
Start:  Wed 24/09/25ID:   10
Finish: Mon 29/09/25Dur: 6 days
Res:    

C.FALSO LAMINA PVC A=25CM E=10MM
Start:  Fri 26/09/25 ID:   14
Finish: Tue 30/09/25Dur: 5 days
Res:    

SAL LAMP PVC
Start:  Mon 29/09/25ID:   22
Finish: Tue 30/09/25Dur: 2 days
Res:    

LAMP LED 2X18 PANTALLA ACERO INOXIDABLE
Start:  Wed 1/10/25 ID:   23
Finish: Wed 1/10/25Dur: 1 day
Res:    

C.FALSO LAMINA PVC A=25CM E=10MM
Start:  Sun 5/10/25 ID:   41
Finish: Fri 10/10/25 Dur: 6 days
Res:    

CANAL LAMINA GALVANIZADA CAL.22
Start:  Tue 30/09/25 ID:   42
Finish: Sat 4/10/25 Dur: 5 days

ESMALTE CANAL LAMINA CARA INTERNA-EXTERN
Start:  Sun 5/10/25 ID:   43
Finish: Mon 6/10/25Dur: 2 days
Res:    

SAL LAMP PVC
Start:  Thu 9/10/25 ID:   45
Finish: Fri 10/10/25 Dur: 2 days
Res:    

LAMP LED 2X18 PANTALLA ACERO INOXIDABLE
Start:  Sat 11/10/25 ID:   46
Finish: Mon 13/10/25Dur: 3 days
Res:    

SALIDA S1 PVC
Start:  Sat 11/10/25
Finish: Tue 14/10/25
Res:    

SALIDA S1 PVC
Start:  Thu 2/10/25
Finish: Sun 5/10/25
Res:    

Critical

Noncritical

Critical Milestone

Milestone

Critical Summary

Summary

Critical Inserted

Inserted

Critical Marked

Marked

Critical External

External

Project Summary

Highlighted Critical

Highlighted Noncritical

Página 3



MARCO LAMINA 0.70-1.0 M CAL.20 LISO S/LUCE
Start:  Fri 10/10/25 ID:   16
Finish: Sat 11/10/25 Dur: 2 days
Res:    

NAVE LAMINA LLENA CAL.20 BAT.
Start:  Sun 12/10/25 ID:   17
Finish: Tue 14/10/25Dur: 3 days
Res:    

ESMALTE SOBRE LAMINA LLENA
Start:  Wed 15/10/25ID:   18
Finish: Wed 15/10/25Dur: 1 day
Res:    

ESMALTE SOBRE LAMINA LINEAL
Start:  Thu 16/10/25ID:   19
Finish: Thu 16/10/25Dur: 1 day
Res:    

SAL TOMA 120 PVC
Start:  Mon 6/10/25 ID:   25
Finish: Thu 9/10/25 Dur: 4 days
Res:    

RETIRO SOBRANTES MANUAL-VOLQUETA <=10KM.
Start:  Wed 15/10/25ID:   37
Finish: Wed 15/10/25Dur: 1 day
Res:    

Start:  Sat 11/10/25 ID:   47
Finish: Tue 14/10/25Dur: 4 days

SAL TOMA 120 PVC
Start:  Sat 11/10/25 ID:   48
Finish: Sun 12/10/25Dur: 2 days
Res:    

LIMPIEZA GENERAL
Start:  Mon 13/10/25ID:   55
Finish: Tue 14/10/25Dur: 2 days
Res:    

Start:  Thu 2/10/25 ID:   24
Finish: Sun 5/10/25 Dur: 4 days
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RETIRO SOBRANTES MANUAL-VOLQUETA <=10KM.
Start:  Mon 20/10/25ID:   6
Finish: Mon 20/10/25Dur: 1 day
Res:    

CERRADURA YALE TRES VUELTAS
Start:  Fri 17/10/25 ID:   20
Finish: Fri 17/10/25 Dur: 1 day
Res:    

LIMPIEZA GENERAL
Start:  Sat 18/10/25 ID:   32
Finish: Sun 19/10/25Dur: 2 days
Res:    
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