

February 18, 2026, Boca Raton

Mr. German Rodriguez  
Legal Representative  
HIGH TEC ENVIRONMENTAL LTDA  
Bogota D.C. – Colombia

**Subject: Purchase Order Confirmation and Delivery Schedule – Contract SDA-20251561**

Dear Mr. Rodríguez,

By means of this letter, INTECCON INC., as an authorized supplier of specialized air quality monitoring instrumentation in the United States, hereby provides an update on the shipment status of the equipment corresponding to the purchase order issued by HIGH TEC ENVIRONMENTAL LTDA., our exclusive and sole authorized distributor for Colombian territory, for Contract No. SDA-20251561 with the Bogotá District Environmental Secretary.

This order encompasses two categories of equipment covered under Lot No. 4 of the aforementioned contract, each at a different stage of shipment, as detailed below:

**1. PM2.5 PARTICULATE MONITORS – METONE INSTRUMENT**

We are pleased to confirm that the PM2.5 particulate monitors manufactured by METONE INSTRUMENT were successfully dispatched from our facilities on February 11, 2026, and are currently in transit at Miami International Airport (MIA), where the cargo is consolidated and prepared for its international flight to Colombia. As confirmed by our freight records, the shipment — consisting of 2 pieces with a total weight of 179.0 kg and a volume of 1.07 m<sup>3</sup> — is booked on Flight 5Y-5420 (Carrier: 5Y) departing Miami (MIA) to Bogotá (BOG) on February 21, 2026, with booking status confirmed (BKD). Upon arrival in Bogotá, the shipment will enter the customs bonded zone, where our distributor's authorized customs broker will initiate the nationalization process in accordance with Colombian import regulations. Based on standard processing timelines for this type of specialized instrumentation, we anticipate completing all customs clearance procedures and delivering this equipment to the end client during the first or second week of March 2026.

**2. DYNAMIC CALIBRATORS WITH OZONE GENERATOR AND INTERNAL PHOTOMETER – SABIO**

Regarding the dynamic multigas calibrators manufactured by SABIO, we confirm that these instruments are currently completing their final manufacturing, calibration, and metrological verification processes at our supplier's facilities. Dispatch of this equipment is scheduled for the end of February 2026. Given the standard customs clearance and nationalization timelines applicable to this type of precision instrumentation upon arrival in Colombia, we estimate that delivery to the end client will take place during the third week of March 2026 after distributor end all import process and tax payments.

The extended lead time for the SABIO calibrators is inherent to their nature as high-precision, custom-configured instruments that undergo rigorous manufacturing, calibration, and certification processes prior to release, and are not stocked items.

We reaffirm our commitment to HIGH TEC ENVIRONMENTAL LTDA. and to the successful and timely execution of this important project for the city of Bogotá. We will maintain ongoing communication to provide updates on the progress of both shipments. Without further ado, we remain available for any additional information or documentation you may require.

Sincerely,



Gabby Rodriguez  
Marketing Director  
Tel: +1 561 912 9809 / Mail: [gabby-rodriquez@intecon.com](mailto:gabby-rodriquez@intecon.com)  
6590 W Rogers Cir STE 12  
Boca Raton, FL 33487, United States

Febrero 18, 2026, Boca Raton

Mr. German Rodriguez  
Legal Representative  
HIGH TEC ENVIRONMENTAL LTDA  
Bogota D.C. – Colombia

**Asunto: Confirmación de Orden de Compra y Cronograma de Entrega – Contrato SDA-20251561**

Estimado Sr. Rodríguez,

Por medio de la presente, INTECCON INC., en calidad de proveedor autorizado de instrumentación especializada para monitoreo de calidad del aire en los Estados Unidos, se permite actualizar el estado del envío de los equipos correspondientes a la orden de compra emitida por HIGH TEC ENVIRONMENTAL LTDA., nuestro distribuidor exclusivo y único autorizado para el territorio colombiano, en el marco del Contrato No. SDA-20251561 con la Secretaría Distrital de Ambiente de Bogotá.

El presente pedido comprende dos categorías de equipos incluidas en el Lote No. 4 del contrato referenciado, cada una en una etapa diferente de despacho, según se detalla a continuación:

**1. MONITORES DE PARTÍCULAS PM2.5 – METONE INSTRUMENT**

Nos complace confirmar que los monitores de partículas PM2.5 fabricados por METONE INSTRUMENT fueron despachados exitosamente desde nuestras instalaciones el 11 de febrero de 2026, y se encuentran actualmente en tránsito en el Aeropuerto Internacional de Miami (MIA), donde la carga está consolidada y lista para su vuelo internacional hacia Colombia. De acuerdo con nuestros registros de carga, el embarque — compuesto por 2 piezas con un peso total de 179,0 kg y un volumen de 1,07 m<sup>3</sup> — se encuentra reservado en el Vuelo 5Y-5420 (Transportador: 5Y) con salida desde Miami (MIA) hacia Bogotá (BOG) el 21 de febrero de 2026, con estatus de reserva confirmado (BKD). A su llegada a Bogotá, el embarque ingresará a la zona aduanera habilitada, donde el agente de aduanas autorizado por el distribuidor iniciará el proceso de nacionalización conforme a la normativa colombiana de importaciones. Con base en los tiempos estándar de trámite para este tipo de instrumentación especializada, estimamos completar todos los procedimientos de despacho aduanero y realizar la entrega de estos equipos al cliente final durante la primera o segunda semana de marzo de 2026.

**2. CALIBRADORES DINÁMICOS CON GENERADOR DE OZONO Y FOTÓMETRO INTERNO – SABIO**

En cuanto a los calibradores dinámicos multigas fabricados por SABIO, confirmamos que estos instrumentos se encuentran actualmente completando sus procesos finales de fabricación, calibración y verificación metrológica en las instalaciones de nuestro proveedor. El despacho de estos equipos está programado para finales de febrero de 2026. Considerando los tiempos estándar de trámite aduanero y nacionalización aplicables a este tipo de instrumentación de precisión a su llegada a Colombia, estimamos que la entrega al cliente final se realizará durante la tercera semana de marzo de 2026 una vez el distribuidor local termine los respectivos tramites de importación y pago de impuestos.

El tiempo de producción extendido de los calibradores SABIO es inherente a su naturaleza como instrumentos de alta precisión, configurados a medida, que requieren rigurosos procesos de fabricación, calibración y certificación previos a su liberación, no siendo equipos de inventario estándar.

Reafirmamos nuestro compromiso con HIGH TEC ENVIRONMENTAL LTDA. y con la ejecución exitosa y oportuna de este importante proyecto para la ciudad de Bogotá. Mantendremos comunicación permanente para informar sobre el avance de ambos envíos. Quedamos a su entera disposición para cualquier información o documentación adicional que requiera.

Atentamente,



Gabby Rodriguez  
Marketing Director  
Tel: +1 561 912 9809 / Mail: [gabby-rodriguez@intecon.com](mailto:gabby-rodriguez@intecon.com)  
6590 W Rogers Cir STE 12  
Boca Raton, FL 33487, United States