



Projects



21234 - CARGUE NIIF-XBRL

# #567 Viabilidad técnica

CLOSED CLOSED



Epics

TASK

ASSIGNED



Scrum



This task belongs to #566 RQ - 281399 -public siguientes taxonomías ar para el corte a 31 de diciembre de 2025

Eduin Ortiz



Kanban

+ Add assigned



Issues

Add tag +

Created by Jorge Luis Pereira  
21 Apr 2026 07:32



WATCHERS

Eduin Ortiz

Empty space is so boring... go on, be descriptive...

+ Add watchers

Unwatch



Custom Fields

Horas planeadas

Horas reales

Tipo

Porcentaje de avance  
Entre 0 y 100

Garantía  
Líder Técnico



Excluir de carga



0 Attachments +



Search



Wiki



Team



Settings


collapse menu <<

Drop attachments here!


2  
Comments

5  
Activities

Type a new comment here

 **Eduin Ortiz** 06 May 2026 12:45  
Revisión de ambientes y servidores

---

 **Eduin Ortiz** 06 May 2026 12:45  
Preparación de plantillas de parametrización

---