
VEREDAS
CANTIDAD  

VIVIENDAS
VALOR VIVIENDAS CUADRILLA SEMANA 1 SEMANA 2 SEMANA 3

ALTA VISTA 1,00 95.502.891,00$         1,0 23.875.722,75$   23.875.722,75$   23.875.722,75$    

ASIENTO GRANDE 3,00 286.508.673,00$       3,0 71.627.168,25$   71.627.168,25$   71.627.168,25$    

BOGUERON 2,00 191.005.782,00$       2,0 47.751.445,50$   47.751.445,50$   47.751.445,50$    

CAÑADA HONDA 1,00 95.502.891,00$         1,0 23.875.722,75$   23.875.722,75$    

FARALLANOS 1,00 95.502.891,00$         1,0 23.875.722,75$   23.875.722,75$    

GUAMAL 1,00 95.502.891,00$         1,0 23.875.722,75$   23.875.722,75$    

GUACALES 20,00 1.910.057.820,00$    10,0

CRISTALINA 8,00 764.023.128,00$       6,0

LA ERESMA 2,00 191.005.782,00$       3,0

LA ESPERANZA 3,00 286.508.673,00$       3,0

LA MARAVILLA 4,00 382.011.564,00$       2,0

LA QUIEBRA 4,00 382.011.564,00$       2,0

LA VENTANA 5,00 477.514.455,00$       3,0 79.585.742,50$   79.585.742,50$   79.585.742,50$    

AGUADA 2,00 191.005.782,00$       2,0

LOS POCITOS 7,00 668.520.237,00$       6,0

LOS YERBALES 4,00 382.011.564,00$       2,0

PAILANIA 2,00 191.005.782,00$       2,0

PAJUI 5,00 477.514.455,00$       3,0

SAN ISIDRO 2,00 191.005.782,00$       2,0 47.751.445,50$   47.751.445,50$   47.751.445,50$    

SAN JOSÉ 1,00 95.502.891,00$         1,0

TAGUAL 3,00 286.508.673,00$       2,0 71.627.168,25$   71.627.168,25$   71.627.168,25$    

81,00 58,00

7.735.734.171,00$    

PROGRAMADO 342.218.692,75 413.845.861,00 413.845.861,00

ACUMULADO 342.218.692,75 756.064.553,75 1.169.910.414,75

% PROGRAMADO 4,42% 5,35% 5,35%

% PROGRAMADO ACUMULADO 4,42% 9,77% 15,12%

PROYECTO:

CONSTRUCCIÓN DE VIVIENDA NUEVA RURAL EN EL MUNICIPIO DE SAN 

FRANCISCO 
CRONOGRAMA

COSTO DIRECTO



SEMANA 4 SEMANA 5 SEMANA 6 SEMANA 7 SEMANA 8 SEMANA 9 SEMANA 10

23.875.722,75$    

71.627.168,25$    

47.751.445,50$    

23.875.722,75$    23.875.722,75$    

23.875.722,75$    23.875.722,75$    

23.875.722,75$    23.875.722,75$    

95.502.891,00$    95.502.891,00$    95.502.891,00$    95.502.891,00$    95.502.891,00$    95.502.891,00$    

47.751.445,50$    47.751.445,50$    47.751.445,50$    47.751.445,50$    

71.627.168,25$    71.627.168,25$    71.627.168,25$    71.627.168,25$    

47.751.445,50$    47.751.445,50$    

47.751.445,50$    47.751.445,50$    

79.585.742,50$    79.585.742,50$    79.585.742,50$    

47.751.445,50$    47.751.445,50$    47.751.445,50$    47.751.445,50$    

79.585.742,50$    79.585.742,50$    79.585.742,50$    79.585.742,50$    

47.751.445,50$    

71.627.168,25$    

413.845.861,00 413.845.861,00 342.218.692,75 342.218.692,75 342.218.692,75 270.591.524,50 270.591.524,50

1.583.756.275,75 1.997.602.136,75 2.339.820.829,50 2.682.039.522,25 3.024.258.215,00 3.294.849.739,50 3.565.441.264,00

5,35% 5,35% 4,42% 4,42% 4,42% 3,50% 3,50%

20,47% 25,82% 30,25% 34,67% 39,09% 42,59% 46,09%

CRONOGRAMA



SEMANA 11 SEMANA 12 SEMANA 13 SEMANA 14 SEMANA 15 SEMANA 16 SEMANA 17

159.171.485,00$    159.171.485,00$    159.171.485,00$    

95.502.891,00$    95.502.891,00$    

47.751.445,50$    47.751.445,50$    47.751.445,50$    47.751.445,50$    47.751.445,50$      47.751.445,50$      

47.751.445,50$    47.751.445,50$    47.751.445,50$    47.751.445,50$    47.751.445,50$      47.751.445,50$      

83.565.029,63$      83.565.029,63$      

79.585.742,50$    79.585.742,50$    

270.591.524,50 270.591.524,50 95.502.891,00 95.502.891,00 254.674.376,00 338.239.405,63 242.736.514,63

3.836.032.788,50 4.106.624.313,00 4.202.127.204,00 4.297.630.095,00 4.552.304.471,00 4.890.543.876,63 5.133.280.391,25

3,50% 3,50% 1,23% 1,23% 3,29% 4,37% 3,14%

49,59% 53,09% 54,32% 55,56% 58,85% 63,22% 66,36%

CRONOGRAMA
PRESENTADO POR:                                                                                                                      

ING. ARISLANDY BLAIR SERNA RESTREPO                                                                          

ARQ. WILLIAM DUQUE PALACIOS  



SEMANA 18 SEMANA 19 SEMANA 20 SEMANA 21 SEMANA 22 SEMANA 23 SEMANA 24

159.171.485,00$    159.171.485,00$    159.171.485,00$    159.171.485,00$    159.171.485,00$    159.171.485,00$    159.171.485,00$    

83.565.029,63$      83.565.029,63$      83.565.029,63$      83.565.029,63$      83.565.029,63$      83.565.029,63$      

47.751.445,50$      47.751.445,50$      47.751.445,50$      47.751.445,50$      47.751.445,50$      

47.751.445,50$      47.751.445,50$      47.751.445,50$      47.751.445,50$      

23.875.722,75$      23.875.722,75$      

242.736.514,63 290.487.960,13 338.239.405,63 338.239.405,63 338.239.405,63 314.363.682,88 230.798.653,25

5.376.016.905,88 5.666.504.866,00 6.004.744.271,63 6.342.983.677,25 6.681.223.082,88 6.995.586.765,75 7.226.385.419,00

3,14% 3,76% 4,37% 4,37% 4,37% 4,06% 2,98%

69,50% 73,25% 77,62% 82,00% 86,37% 90,43% 93,42%

PRESENTADO POR:                                                                                                                      

ING. ARISLANDY BLAIR SERNA RESTREPO                                                                          

ARQ. WILLIAM DUQUE PALACIOS  



SEMANA 25 SEMANA 26 SEMANA 27 SEMANA 28

159.171.485,00$    159.171.485,00$    

47.751.445,50$      47.751.445,50$      47.751.445,50$    

23.875.722,75$      23.875.722,75$      

230.798.653,25 230.798.653,25 47.751.445,50 0,00

7.457.184.072,25 7.687.982.725,50 7.735.734.171,00 7.735.734.171,00

2,98% 2,98% 0,62% 0,00%

96,40% 99,38% 100,00% 100,00%


