Tareas Todos Valor Contrato: 7.026.813.053,98
FLUJO DE CAJA - ALOJAMIENTO DE CATEDES
Datos Porcentaje
o Vies D Cosio Costo acumulado Fecha acumulac]io Detalle
2024 Enero - $ -

Febrero - $ -

Marzo 1 28.256,03 | $ 28.256,03 1/03/2024 0,00%
2 50.860,86 | $ 79.116,89 2/03/2024 0,00%
3 - $ 79.116,89 3/03/2024 0,00%
4 45.209,65 [ $ 124.326,54 4/03/2024 0,00%
5 102.112,68 [ $ 226.439,22 5/03/2024 0,00%
6 181.899,69 [ $ 408.338,90 6/03/2024 0,01%
7 214.13417 | $ 622.473,07 7/03/2024 0,01%
8 626.943,26 | $ 1.249.416,32 8/03/2024 0,02%
9 709.798,55 | $ 1.959.214,85 9/03/2024 0,03%
10 - $ 1.959.214,85 10/03/2024 0,03%
11 630.932,03 | $ 2.590.146,89 11/03/2024 0,04%
12 709.798,55 | $ 3.299.945,42 12/03/2024 0,05%
13 1.658.966,14 | $ 4.958.911,55 13/03/2024 0,07%
14 2.418.300,22 | $ 7.377.211,75 14/03/2024 0,10%
15 7.456.684,68 | $ 14.833.896,41 15/03/2024 0,21%
16 8.896.223,10 | $ 23.730.119,50 16/03/2024 0,34%
17 - $ 23.730.119,50 17/03/2024 0,34%
18 8.005.314,01 | $ 31.735.433,50 18/03/2024 0,45%
19 9.005.978,27 | $ 40.741.411,74 19/03/2024 0,58%
20 9.769.074,56 | $ 50.510.486,28 20/03/2024 0,72%
21 12.439.911,54 | $ 62.950.397,79 21/03/2024 0,90%
22 12.439.911,54 | $ 75.390.309,31 22/03/2024 1,07%
23 12.439.911,54 | $ 87.830.220,83 23/03/2024 1,25%
24 - $ 87.830.220,83 24/03/2024 1,25%
25 - $ 87.830.220,83 25/03/2024 1,25%
26 8.121.296,28 | $ 95.951.517,09 26/03/2024 1,37%
27 5.961.988,66 | $ 101.913.505,72 27/03/2024 1,45%
28 - $ 101.913.505,72 28/03/2024 1,45%
29 - $ 101.913.505,72 29/03/2024 1,45%
30 5.961.988,66 | $ 107.875.494,36 30/03/2024 1,54%
31 - $ 107.875.494,36 31/03/2024 1,54%

Abril 1 5.299.545,45 | $ 113.175.039,81 1/04/2024 1,61%
2 5.961.988,66 | $ 119.137.028,44 2/04/2024 1,70%
3 5.961.988,66 | $ 125.099.017,08 3/04/2024 1,78%
4 5.961.988,66 | $ 131.061.005,71 4/04/2024 1,87%
5 5.961.988,66 | $ 137.022.994,35 5/04/2024 1,95%
6 5.961.988,66 | $ 142.984.982,98 6/04/2024 2,03%
7 - $ 142.984.982,98 7/04/2024 2,03%
8 5.299.545,45 | $ 148.284.528,43 8/04/2024 2,11%
9 5.961.988,66 | $ 154.246.517,07 9/04/2024 2,20%
10 5.961.988,66 | $ 160.208.505,70 10/04/2024 2,28%
11 5.961.988,66 | $ 166.170.494,34 11/04/2024 2,36%
12 5.961.988,66 | $ 172.132.482,97 12/04/2024 2,45%
13 5.961.988,66 | $ 178.094.471,61 13/04/2024 2,53%
14 - $ 178.094.471,61 14/04/2024 2,53%
15 5.299.545,45 | $ 183.394.017,06 15/04/2024 2,61%
16 6.135.769,23 | $ 189.529.786,26 16/04/2024 2,70%
17 6.483.330,38 | $ 196.013.116,61 17/04/2024 2,79%
18 6.483.330,38 | $ 202.496.446,96 18/04/2024 2,88%
19 6.483.330,38 | $ 208.979.777,31 19/04/2024 2,97%
20 8.575.270,71 | $ 217.555.048,00 20/04/2024 3,10%
21 - $ 217.555.048,00 21/04/2024 3,10%
22 8.153.749,27 | $ 225.708.797,27 22/04/2024 3,21%
23 9.264.447,56 | $ 234.973.244,80 23/04/2024 3,34%
24 9.334.996,21 | $ 244.308.240,98 24/04/2024 3,48%
25 9.334.996,21 | $ 253.643.237,16 25/04/2024 3,61%
26 9.334.996,21 | $ 262.978.233,34 26/04/2024 3,74%
27 9.334.996,21 | $ 272.313.229,52 27/04/2024 3,88%
28 - $ 272.313.229,52 28/04/2024 3,88%
29 8.297.774,38 | $ 280.611.003,90 29/04/2024 3,99%
30 9.445.971,54 | $ 290.056.975,41 30/04/2024 4,13%

Mayo 1 - $ 290.056.975,41 1/05/2024 4,13%
2 9.534.751,80 | $ 299.591.727,17 2/05/2024 4,26%
3 9.534.751,80 | $  309.126.478,94 3/05/2024 4,40%
4 9.534.751,80 | $  318.661.230,71 4/05/2024 4,53%
5 - $  318.661.230,71 5/05/2024 4,53%
6 8.475.334,91 | $  327.136.565,61 6/05/2024 4,66%
7 9.535.996,47 | $  336.672.562,05 7/05/2024 4,79%
8 9.545.953,90 | $  346.218.515,92 8/05/2024 4,93%
9 9.581.681,82 | $  355.800.197,71 9/05/2024 5,06%
10 9.653.137,67 | $  365.453.335,35 10/05/2024 5,20%
11 9.685.936,82 | $  375.139.272,14 11/05/2024 5,34%
12 - $  375.139.272,14 12/05/2024 5,34%
13 - $  375.139.272,14 13/05/2024 5,34%
14 9.712.176,14 | $  384.851.448,25 14/05/2024 5,48%
15 9.712.176,14 | $  394.563.624,36 15/05/2024 5,62%
16 9.712.176,14 | $  404.275.800,47 16/05/2024 5,75%




Tareas Todos Valor Contrato: 7.026.813.053,98
FLUJO DE CAJA - ALOJAMIENTO DE CATEDES
Datos Porcentaje
o Vies D Cosio Costo acumulado Fecha acumulac]io Detalle
2024 Mayo 17 9.712.176,14 | $  413.987.976,58 17/05/2024 5,89%
18 9.713.410,69 | $  423.701.387,24 18/05/2024 6,03%
19 - $  423.701.387,24 19/05/2024 6,03%
20 8.637.983,61 | $  432.339.370,85 20/05/2024 6,15%
21 9.717.731,60 | $  442.057.102,42 21/05/2024 6,29%
22 9.717.731,60 | $  451.774.833,98 22/05/2024 6,43%
23 9.717.731,60 | $  461.492.565,55 23/05/2024 6,57%
24 9.717.731,60 | $  471.210.297,12 24/05/2024 6,71%
25 9.717.731,60 | $  480.928.028,68 25/05/2024 6,84%
26 - $  480.928.028,68 26/05/2024 6,84%
27 8.644.278,42 | $  489.572.307,11 27/05/2024 6,97%
28 9.725.824,93 | $  499.298.132,01 28/05/2024 7,11%
29 9.725.824,93 | $ 509.023.956,91 29/05/2024 7,24%
30 9.725.824,93 | $ 518.749.781,81 30/05/2024 7,38%
31 9.725.824,93 | $ 528.475.606,71 31/05/2024 7,52%
Junio 1 9.725.824,93 | $ 538.201.431,61 1/06/2024 7,66%
2 - $ 538.201.431,61 2/06/2024 7,66%
3 - $ 538.201.431,61 3/06/2024 7,66%
4 9.725.824,93 | $  547.927.256,51 4/06/2024 7,80%
5 9.725.82493 | $  557.653.081,41 5/06/2024 7,94%
6 9.725.82493 | $  567.378.906,31 6/06/2024 8,07%
7 9.725.82493 | $  577.104.731,20 7/06/2024 8,21%
8 9.725.82493 | $  586.830.556,10 8/06/2024 8,35%
9 - $  586.830.556,10 9/06/2024 8,35%
10 - $  586.830.556,10 10/06/2024 8,35%
11 10.594.668,51 | $  597.425.224,58 11/06/2024 8,50%
12 13.635.621,05 | $ 611.060.845,60 12/06/2024 8,70%
13 13.635.621,05 | $ 624.696.466,61 13/06/2024 8,89%
14 13.635.621,05 | $ 638.332.087,63 14/06/2024 9,08%
15 13.635.621,05 | $ 651.967.708,64 15/06/2024 9,28%
16 - $ 651.967.708,64 16/06/2024 9,28%
17 12.120.552,01 | $ 664.088.260,65 17/06/2024 9,45%
18 13.635.621,05 | $ 677.723.881,66 18/06/2024 9,64%
19 13.729.601,20 | $ 691.453.482,83 19/06/2024 9,84%
20 13.741.348,72 | $ 705.194.831,51 20/06/2024 10,04%
21 13.741.348,72 | $ 718.936.180,19 21/06/2024 10,23%
22 13.741.348,72 | $ 732.677.528,87 22/06/2024 10,43%
23 - $ 732.677.528,87 23/06/2024 10,43%
24 12.214.532,16 | $ 744.892.061,04 24/06/2024 10,60%
25 13.741.348,72 | $ 758.633.409,72 25/06/2024 10,80%
26 15.225.185,94 | $ 773.858.595,63 26/06/2024 11,01%
27 16.412.255,73 | $ 790.270.851,32 27/06/2024 11,25%
28 16.412.255,73 | $  806.683.107,01 28/06/2024 11,48%
29 16.412.255,73 | $  823.095.362,70 29/06/2024 11,71%
30 - $  823.095.362,70 30/06/2024 11,71%
Julio 1 - $  823.095.362,70 1/07/2024 11,71%
2 16.412.255,73 | $  839.507.618,39 2/07/2024 11,95%
3 16.434.227,27 | $  855.941.845,61 3/07/2024 12,18%
4 16.511.127,65 | $  872.452.973,22 4/07/2024 12,42%
5 16.511.127,65 | $  888.964.100,82 5/07/2024 12,65%
6 16.511.127,65 | $ 905.475.228,43 6/07/2024 12,89%
7 - $ 905.475.228,43 7/07/2024 12,89%
8 14.676.557,88 | $ 920.151.786,30 8/07/2024 13,09%
9 16.511.127,65 | $ 936.662.913,91 9/07/2024 13,33%
10 16.573.048,66 | $ 953.235.962,52 10/07/2024 13,57%
11 16.590.740,37 | $ 969.826.702,86 11/07/2024 13,80%
12 16.590.740,37 | $ 986.417.443,19 12/07/2024 14,04%
13 16.590.740,37 | $ 1.003.008.183,52 13/07/2024 14,27%
14 - $ 1.003.008.183,52 14/07/2024 14,27%
15 14.747.324,75 | $ 1.017.755.508,26 15/07/2024 14,48%
16 16.590.740,37 | $ 1.034.346.248,59 16/07/2024 14,72%
17 16.590.740,37 | $ 1.050.936.988,92 17/07/2024 14,96%
18 16.590.740,37 | $ 1.067.527.729,25 18/07/2024 15,19%
19 16.590.740,37 | $ 1.084.118.469,58 19/07/2024 15,43%
20 - $ 1.084.118.469,58 20/07/2024 15,43%
21 - $ 1.084.118.469,58 21/07/2024 15,43%
22 14.747.324,75 | $ 1.098.865.794,32 22/07/2024 15,64%
23 16.590.740,37 | $ 1.115.456.534,65 23/07/2024 15,87%
24 16.590.740,37 | $ 1.132.047.274,98 24/07/2024 16,11%
25 16.629.198,46 | $ 1.148.676.473,41 25/07/2024 16,35%
26 16.936.863,21 | $ 1.165.613.336,58 26/07/2024 16,59%
27 16.936.863,21 | $ 1.182.550.199,75 27/07/2024 16,83%
28 - $ 1.182.550.199,75 28/07/2024 16,83%
29 15.054.989,50 | $ 1.197.605.189,23 29/07/2024 17,04%
30 16.936.863,21 | $ 1.214.542.052,40 30/07/2024 17,28%
31 16.936.863,21 | $ 1.231.478.915,57 31/07/2024 17,53%
Agosto 1 16.936.863,21 | $ 1.248.415.778,75 1/08/2024 17,77%
2 16.936.863,21 | $ 1.265.352.641,92 2/08/2024 18,01%
3 16.936.863,21 | $ 1.282.289.505,09 3/08/2024 18,25%




Tareas Todos Valor Contrato: 7.026.813.053,98
FLUJO DE CAJA - ALOJAMIENTO DE CATEDES
Datos Porcentaje
o Vies D Cosio Costo acumulado Fecha acumulado Detalle
2024 Agosto 4 - $ 1.282.289.505,09 4/08/2024 18,25%
5 15.054.989,50 | $ 1.297.344.494,57 5/08/2024 18,46%
6 16.936.863,21 | $ 1.314.281.357,74 6/08/2024 18,70%
7 - $ 1.314.281.357,74 7/08/2024 18,70%
8 16.936.863,21 | $ 1.331.218.220,91 8/08/2024 18,94%
9 16.936.863,21 | $ 1.348.155.084,08 9/08/2024 19,19%
10 17.893.358,13 | $ 1.366.048.442,18 10/08/2024 19,44%
11 - $ 1.366.048.442,18 11/08/2024 19,44%
12 16.967.979,34 | $ 1.383.016.421,50 12/08/2024 19,68%
13 19.088.976,79 | $ 1.402.105.398,24 13/08/2024 19,95%
14 19.088.976,79 | $ 1.421.194.374,98 14/08/2024 20,23%
15 19.088.976,79 | $ 1.440.283.351,72 15/08/2024 20,50%
16 19.088.976,79 | $ 1.459.372.328,46 16/08/2024 20,77%
17 19.088.976,79 | $ 1.478.461.305,20 17/08/2024 21,04%
18 - $ 1.478.461.305,20 18/08/2024 21,04%
19 - $ 1.478.461.305,20 19/08/2024 21,04%
20 19.088.976,79 | $ 1.497.550.281,94 20/08/2024 21,31%
21 19.088.976,79 | $ 1.516.639.258,68 21/08/2024 21,58%
22 19.088.976,79 | $ 1.535.728.235,42 22/08/2024 21,86%
23 19.088.976,79 | $ 1.554.817.212,17 23/08/2024 22,13%
24 19.088.976,79 | $ 1.573.906.188,91 24/08/2024 22,40%
25 - $ 1.573.906.188,91 25/08/2024 22,40%
26 16.967.979,34 | $ 1.590.874.168,23 26/08/2024 22,64%
27 19.088.976,79 | $ 1.609.963.144,97 27/08/2024 22,91%
28 19.088.976,79 | $ 1.629.052.121,71 28/08/2024 23,18%
29 19.280.959,93 | $ 1.648.333.081,60 29/08/2024 23,46%
30 19.280.959,93 | $ 1.667.614.041,48 30/08/2024 23,73%
31 19.280.959,93 | $ 1.686.895.001,37 31/08/2024 24,01%
Septiembre|1 - $ 1.686.895.001,37 1/09/2024 24,01%
2 17.138.631,02 | $ 1.704.033.632,37 2/09/2024 24,25%
3 19.280.959,93 | $ 1.723.314.592,26 3/09/2024 24,52%
4 19.280.959,93 | $ 1.742.595.552,14 4/09/2024 24,80%
5 19.280.959,93 | $ 1.761.876.512,03 5/09/2024 25,07%
6 19.280.959,93 | $ 1.781.157.471,91 6/09/2024 25,35%
7 17.648.467,70 | $ 1.798.805.939,57 7/09/2024 25,60%
8 - $ 1.798.805.939,57 8/09/2024 25,60%
9 15.687.526,82 | $ 1.814.493.466,37 9/09/2024 25,82%
10 17.648.467,70 | $ 1.832.141.934,02 10/09/2024 26,07%
11 17.648.467,70 | $ 1.849.790.401,67 11/09/2024 26,32%
12 17.648.467,70 | $ 1.867.438.869,32 12/09/2024 26,58%
13 17.648.467,70 | $ 1.885.087.336,98 13/09/2024 26,83%
14 17.648.467,70 | $ 1.902.735.804,63 14/09/2024 27,08%
15 - $ 1.902.735.804,63 15/09/2024 27,08%
16 15.687.526,82 | $ 1.918.423.331,43 16/09/2024 27,30%
17 17.648.467,70 | $ 1.936.071.799,08 17/09/2024 27,55%
18 17.648.467,70 | $ 1.953.720.266,73 18/09/2024 27,80%
19 17.648.467,70 | $ 1.971.368.734,39 19/09/2024 28,05%
20 17.648.467,70 | $ 1.989.017.202,04 20/09/2024 28,31%
21 17.648.467,70 | $ 2.006.665.669,69 21/09/2024 28,56%
22 - $ 2.006.665.669,69 22/09/2024 28,56%
23 15.687.526,82 | $ 2.022.353.196,49 23/09/2024 28,78%
24 17.648.467,70 | $ 2.040.001.664,14 24/09/2024 29,03%
25 17.648.467,70 | $ 2.057.650.131,80 25/09/2024 29,28%
26 17.648.467,70 | $ 2.075.298.599,45 26/09/2024 29,53%
27 17.648.467,70 | $ 2.092.947.067,10 27/09/2024 29,79% COMITE 30
28 17.648.467,70 | $ 2.110.595.534,75 28/09/2024 30,04%
29 - $ 2.110.595.534,75 29/09/2024 30,04%
30 15.687.526,82 | $ 2.126.283.061,56 30/09/2024 30,26%
Octubre 1 17.648.467,70 | $ 2.143.931.529,21 1/10/2024 30,51%
2 17.648.467,70 | $ 2.161.579.996,86 2/10/2024 30,76%
3 17.673.523,26 | $ 2.179.253.520,07 3/10/2024 31,01%
4 17.761.217,70 [ $ 2.197.014.737,72 4/10/2024 31,27% COMITE 31
5 17.761.217,70 | $ 2.214.775.955,37 5/10/2024 31,52%
6 - $ 2.214.775.955,37 6/10/2024 31,52%
7 15.787.749,04 | $ 2.230.563.704,39 7/10/2024 31,74%
8 17.761.217,70 | $ 2.248.324.922,04 8/10/2024 32,00%
9 17.761.217,70 | $ 2.266.086.139,69 9/10/2024 32,25%
10 17.761.217,70 | $ 2.283.847.357,34 10/10/2024 32,50%
11 17.761.217,70 [ $ 2.301.608.574,99 11/10/2024 32,75% COMITE 32
12 17.570.182,67 | $ 2.319.178.757,61 12/10/2024 33,00%
13 - $ 2.319.178.757,61 13/10/2024 33,00%
14 - $ 2.319.178.757,61 14/10/2024 33,00%
15 19.845.611,18 | $ 2.339.024.368,74 15/10/2024 33,29%
16 33.158.591,76 [ $ 2.372.182.960,45 16/10/2024 33,76%
17 33.158.591,76 [ $ 2.405.341.552,17 17/10/2024 34,23%
18 33.158.591,76 | $ 2.438.500.143,88 18/10/2024 34,70% COMITE 33
19 33.158.591,76 [ $ 2.471.658.735,59 19/10/2024 35,17%
20 - $ 2.471.658.735,59 20/10/2024 35,17%
21 29.474.303,76 [ $ 2.501.133.039,34 21/10/2024 35,59%
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Datos Porcentaje
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2024 Octubre 22 33.158.591,76 [ $ 2.534.291.631,06 22/10/2024 36,07%
23 35.657.589,55 [ $ 2.569.949.220,56 23/10/2024 36,57%
24 35.969.964,27 [ $ 2.605.919.184,78 24/10/2024 37,09%
25 37.839.935,29 [ $ 2.643.759.120,03 25/10/2024 37,62% COMITE 34
26 44.384.833,88 | $ 2.688.143.953,87 26/10/2024 38,26%
27 - $ 2.688.143.953,87 27/10/2024 38,26%
28 39.453.185,65 [ $ 2.727.597.139,49 28/10/2024 38,82%
29 44.384.833,88 | $ 2.771.981.973,33 29/10/2024 39,45%
30 44.384.833,88 | $ 2.816.366.807,16 30/10/2024 40,08%
31 44.384.833,88 | $ 2.860.751.640,99 31/10/2024 40,71% CORTE 9
Noviembre |1 44.384.833,88 | $ 2.905.136.474,83 1/11/2024 41,34%
2 44.384.833,88 | $ 2.949.521.308,66 2/11/2024 41,98%
3 - $ 2.949.521.308,66 3/11/2024 41,98%
4 - $ 2.949.521.308,66 4/11/2024 41,98%
5 44.384.833,88 | $ 2.993.906.142,49 5/11/2024 42,61%
6 45.657.937,75 | $ 3.039.564.080,22 6/11/2024 43,26%
7 50.113.801,39 [ $ 3.089.677.881,57 7/11/2024 43,97%
8 50.113.801,39 [ $ 3.139.791.682,91 8/11/2024 44,68% COMITE 36
9 50.113.801,39 [ $ 3.189.905.484,26 9/11/2024 45,40%
10 - $ 3.189.905.484,26 10/11/2024 45,40%
11 - $ 3.189.905.484,26 11/11/2024 45,40%
12 50.113.801,39 [ $ 3.240.019.285,60 12/11/2024 46,11%
13 50.113.801,39 [ $ 3.290.133.086,95 13/11/2024 46,82%
14 51.270.843,93 [ $ 3.341.403.930,84 14/11/2024 47,55%
15 50.066.327,66 | $ 3.391.470.258,45 15/11/2024 48,26% COMITE 37
16 50.066.327,66 [ $ 3.441.536.586,06 16/11/2024 48,98%
17 - $ 3.441.536.586,06 17/11/2024 48,98%
18 64.691.659,47 [ $ 3.506.228.245,52 18/11/2024 49,90%
19 140.937.484,30 [ $ 3.647.165.729,77 19/11/2024 51,90%
20 140.985.483,39 [ $ 3.788.151.213,12 20/11/2024 53,91%
21 140.930.554,54 [ $ 3.929.081.767,63 21/11/2024 55,92%
22 140.886.611,47 [ $ 4.069.968.379,06 22/11/2024 57,92% COMITE 38
23 149.385.549,08 [ $ 4.219.353.928,09 23/11/2024 60,05%
24 - $ 4.219.353.928,09 24/11/2024 60,05%
25 142.710.070,50 [ $ 4.362.063.998,61 25/11/2024 62,08%
26 161.796.688,30 [ $ 4.523.860.686,86 26/11/2024 64,38%
27 161.796.688,30 [ $ 4.685.657.375,12 27/11/2024 66,68%
28 161.767.121,21 [ $ 4.847.424.496,28 28/11/2024 68,98%
29 161.663.636,39 [ $ 5.009.088.132,62 29/11/2024 71,29% COMITE 39
30 161.409.236,15 [ $ 5.170.497.368,72 30/11/2024 73,58%
Diciembre (1 - $ 5.170.497.368,72 1/12/2024 73,58%
2 142.456.327,21 [ $ 5.312.953.695,94 2/12/2024 75,61%
3 129.290.649,84 [ $ 5.442.244.345,71 3/12/2024 77,45%
4 101.116.222,51 [ $ 5.543.360.568,18 4/12/2024 78,89%
5 99.078.540,57 [ $ 5.642.439.108,69 5/12/2024 80,30%
6 99.120.021,27 [ $ 5.741.559.129,91 6/12/2024 81,71%
7 98.493.407,78 [ $ 5.840.052.537,64 7/12/2024 83,11%
8 - $ 5.840.052.537,64 8/12/2024 83,11%
9 81.156.519,26 [ $ 5.921.209.056,89 9/12/2024 84,27%
10 77.082.265,96 [ $ 5.998.291.322,78 10/12/2024 85,36%
11 79.636.947,88 [ $ 6.077.928.270,59 11/12/2024 86,50%
12 79.636.947,88 [ $ 6.157.565.218,40 12/12/2024 87,63%
13 79.577.401,34 [ $ 6.237.142.619,68 13/12/2024 88,76%
14 79.525.694,51 [ $ 6.316.668.314,12 14/12/2024 89,89%
15 - $ 6.316.668.314,12 15/12/2024 89,89%
16 75.361.662,85 [ $ 6.392.029.976,93 16/12/2024 90,97%
17 87.158.265,31 [ $ 6.479.188.242,19 17/12/2024 92,21%
18 86.496.213,15 [ $ 6.565.684.455,28 18/12/2024 93,44%
19 84.039.643,87 [ $ 6.649.724.099,08 19/12/2024 94,63%
20 65.628.407,96 [ $ 6.715.352.506,97 20/12/2024 95,57%
21 61.222.554,54 [ $ 6.776.575.061,45 21/12/2024 96,44%
22 - $ 6.776.575.061,45 22/12/2024 96,44%
23 50.708.018,17 [ $ 6.827.283.079,61 23/12/2024 97,16%
24 48.662.705,99 | $ 6.875.945.785,57 24/12/2024 97,85%
25 - $ 6.875.945.785,57 25/12/2024 97,85%
26 37.370.567,20 [ $ 6.913.316.352,75 26/12/2024 98,38%
27 32.940.963,79 [ $ 6.946.257.316,53 27/12/2024 98,85%
28 31.615.612,64 [ $ 6.977.872.929,16 28/12/2024 99,30%
29 - $ 6.977.872.929,16 29/12/2024 99,30%
30 25.642.347,65 [ $ 7.003.515.276,80 30/12/2024 99,67%
31 23.297.777,17 [ $ 7.026.813.053,98 31/12/2024 100,00%
Total general 7.026.813.062,41

COMITE 35



