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1. INFORMACIÓN DEL CONTRATO:  
 

Contrato / Orden / Convenio Número: GGC-165-2024 de 2024 

Tipo de contrato: (Prestación de servicios / suministro / bienes y servicios / arrendamiento / convenio.  

Objeto: “CAPACITACIÓN EN EXTENSIÓN ZOOSANITARIA”. 

 

Supervisor / Interventor: 
María Camila Solorzano Calderón – Auxiliar Administrativo 
Adscrita al Grupo de Gestión del Talento Humano 

Contratista: 
FUNDACION CENTRO INTERACTIVO DE CIENCIA Y 
TECNOLOGIA DEL SECTOR AGROPECUARIO - FUNDAPANACA 

Valor total del contrato/orden/convenio: $ 59.666.880 

Plazo de ejecución: Hasta el 15 de diciembre de 2024 

Fecha inicio de ejecución:  04 de Diciembre de 2024 

Fecha de terminación del contrato: 15 de Diciembre de 2024 
 

2. INFORMACION FINANCIERA: 
 

CDP N° Fecha Valor RP N° Fecha Valor 

53724 05/11/2024 $ 60.000.000 3778324 03/12//2024 $ 59.666.880 
 

3. INFORMACIÓN DE LA GARANTÍA ÚNICA: 
 

Tipo:  Bancaria:  Póliza de seguro:  X 

Garante: SEGUROS DEL ESTADO S.A. 

Identificación de la garantía única: 45-44-101161701 

Anexo 0 
Fecha de aprobación: 04/12/2024 

 

AMPAROS X INICIO DE VIGENCIA FIN DE VIGENCIA VALOR ASEGURADO 

Buen manejo del anticipo.  N/A N/A $  

Cumplimiento.  29/11/2024 15/06/2025 $ 11.933.376 

Pago de salarios y prestaciones.  29/11/2024 15/12/2027 $ 2.983.344 

Calidad.  29/11/2024 15/12/2025 $ 11.933.376 

Responsabilidad Civil Extracontractual  N/A N/A $  

Otro:  N/A N/A $  
 

 

 
 

 
 

Tipo:  Bancaria:  Póliza de seguro:  XX 

Garante: SEGUROS DEL ESTADO S.A. 

Identificación de la garantía única: 45-44-101161701 

Anexo 1 
Fecha de aprobación: 20/08/2025 

 

AMPAROS X INICIO DE VIGENCIA FIN DE VIGENCIA VALOR ASEGURADO 

Buen manejo del anticipo.  N/A N/A $  

Cumplimiento.  29/11/2024 30/11//2025 $ 11.933.376 

Pago de salarios y prestaciones.  29/11/2024 15/12/2027 $ 2.983.344 

Calidad.  29/11/2024 15/12/2025 $ 11.933.376 

Responsabilidad Civil Extracontractual  N/A N/A $  

Otro:  N/A N/A $  
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Tipo:  Bancaria:  Póliza de seguro:  XX 

Garante: SEGUROS DEL ESTADO S.A. 

Identificación de la garantía única: 45-44-101161701 

Anexo 2 
Fecha de aprobación: 18/12/2025 

 

 

AMPAROS X INICIO DE VIGENCIA FIN DE VIGENCIA VALOR ASEGURADO 

Buen manejo del anticipo.  N/A N/A $  

Cumplimiento.  29/11/2024 30/03/2026 $ 11.933.376 

Pago de salarios y prestaciones.  29/11/2024 15/12/2027 $ 2.983.344 

Calidad.  29/11/2024 15/12/2025 $ 11.933.376 

Responsabilidad Civil Extracontractual  N/A N/A $  

Otro:  N/A N/A $  
 
 

 

Prórrogas  

Número y fecha de la modificación Tiempo (días calendario) 

1   

Nueva fecha de terminación: Día de mes de año 
 

Adiciones CDP N° RP N° Fecha RP 

Número y fecha de la modificación Valor de la adición ($)    

1      

Valor total final: $ Valor    
 

Suspensiones 

Fecha de suscripción Periodo y Tiempo (días calendario) 

1  (fecha: desde – hasta) días 
 

Modificaciones  

Cláusula Nº  Breve descripción de la modificación  

   
 

Modificación de la garantía única: 

Amparo modificado: Nuevo valor asegurado: Fecha aprobación: 
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4. BALANCE FINANCIERO DEL CONTRATO / ORDEN / CONVENIO: 
 

En el contrato / orden / convenio se pactó anticipo: SI                       NO   
 

Anticipo contrato 

inicial  % (1)

Fecha de Desembolso del 

anticipo (2)

No. Orden de pago 

desembolso anticipo (3)

% Anticipo de

 adiciones (4)

Valor total ejecutado   (∑ Valor pagado + Valor en trámite ajustado)

Saldo del contrato   

(∑ Valor Total del Contrato – Valor Total Ejecutado)

100.00%

CONCEPTO

Valor total inicial (9)

Valor Adiciones (10)

Valor Total     (∑ Valor total inicial + Adiciones)

Valor  pagado (11)

0.00

59,666,880.00

Ajuste valor en trámite    (∑ Valor en trámite + ND - NC) 0.00

PORCENTAJE DE 

EJECUCION

0.00

59,666,880.00

59,666,880.00

0.00

VALOR HONORARIOS

59,666,880.00

0.00

0.00

Numero

Numero

Valor en trámite (PERIODO ó N° FACTURA) (12)

Nota débito + ND (13)

Nota crédito - NC (14)

0.00%

DD/MM/AAAA

0.00%  $                                        -   

 $                                        -   

 $                                        -   

 $                                        -   

Valor anticipo contrato inicial (5)

Valor anticipo adiciones (6)

Valor total anticipo (7)

Saldo pendiente por amortizar (8)

 
 

Si el saldo es diferente de Cero (0) indique con X: Saldo por reintegrar:  Saldo por liberar:  
. 

(Si el saldo es por liberar o reintegrar, discrimine y justif ique la razón por la cual existe dicho saldo) 
 

JUSTIFICACIÓN:___________________________________________________________________________________________
_________________________________________________________________________________________________________
_________________________________________________________________________________________________________

___________________________________________________________________________________________________ 
 

Un. Ejec.  CDP  
Compromiso o 

Registro 
 Valor a liberar $ 

Un. Ejec.  CDP  
Compromiso o 

Registro 
 Valor a liberar $ 

VALOR TOTAL A LIBERAR $ 
 

¿Solicita constituir reservas? (Marque con una X) SI (  ) NO (X) 

Valor y justificación: (¿Por qué?) $             

5. PAGOS REALIZADOS A LOS SISTEMAS DE SALUD, ARL, PENSIONES Y/O APORTES PARAFISCALES:  

El interventor/supervisor verificó el cumplimiento por parte del CONTRATISTA de sus obligaciones 
frente a los aportes a los sistemas de salud, pensiones, y cuando a ello haya lugar, ARL, aportes a la 
Caja de Compensación Familiar, Instituto Colombiano de Bienestar Familiar y Servicio Nacional de 

Aprendizaje, y su correcta relación entre el monto cancelado y las sumas que debieron haber sido 
cotizadas. 

SI (X) NO (  ) 

Marque con una X 

Por concepto de aportes al sistema de seguridad social el contratista efectuó los siguientes pagos (copia de 
planillas y recibos de pago anexos): 

Aportes al sistema de salud N/A 

Aportes al sistema de pensiones N/A 

Aportes a ARL N/A 
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6. ESTADO DEL AVANCE DE LA EJECUCIÓN: 

Estado de avance de la ejecución a la fecha (%) 100% 

Descripción de la ejecución actual del contrato: 

Nº Obligaciones Específicas del Contratista Estado de avance de la obligación 

1 

Capacitar 26 funcionarios del Instituto 

Colombiano Agropecuario ICA fortaleciendo el 

conocimiento y las habilidades blandas de los 
funcionarios, para el desarrollo de las 
actividades de extensión agropecuaria que se 
propongan desde el Instituto 

Porcentaje (%) de avance: 100% 

Descripción del avance: Verifico que el contratista cumplio 
con la obligación, capacitando a los 26 funcionarios suscritos 
al curso de capacitación. 

Entrega producto Sí_X_ No____ 

Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/Tende
ring/ProcurementContractEdit/View?docUniqueIdentifier=CO
1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec
op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi

ng%2fProcurementContractManagement%2fIndex&prevCtxL
bl=Contratos+  incluir los soportes faltantes y generar el 
enlace de ubicación en secop II, ACTUALIZAR ENLACES: 
FUNCIONALES 

2 
Garantizar que la capacitación cumpla con las 

especificaciones técnicas definidas en el 
numeral 2.3. en el estudio previo por la Entidad. 

Porcentaje (%) de avance: 100% 

Descripción del avance: Descripción del avance: se 
garantizó que el proceso de formación cumpliera con las 

especificaciones técnicas definidas por la entidad, tal cómo 
se describió en el numeral 2.3 del Estudio Previo. 

Entrega producto Sí_X__ No____ 

Ubicación:  

https://www.secop.gov.co/CO1ContractsManagement/Tende
ring/ProcurementContractEdit/View?docUniqueIdentifier=CO
1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec
op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi

ng%2fProcurementContractManagement%2fIndex&prevCtxL
bl=Contratos+ 

 

3 
Expedir los respectivos certificados de 

participación de forma virtual. 

Porcentaje (%) de avance: 100% 

Descripción del avance: El contratista reporta los respectivos 
certificados de los funcionarios que cumplieron de las 
actividades asignadas. 

Entrega producto Sí_X__ No____ 

Ubicación: 
https://www.secop.gov.co/CO1ContractsManagement/Tende
ring/ProcurementContractEdit/View?docUniqueIdentifier=CO
1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec

op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi
ng%2fProcurementContractManagement%2fIndex&prevCtxL
bl=Contratos+ 

4 
Realizar la capacitación, acorde a lo ofrecido en la 

propuesta económica allegada y las condiciones 
previstas en los documentos del proceso  

Porcentaje (%) de avance: 100 

https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
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Descripción del avance: se garantizó que el proceso de 

formación cumpliera de acuerdo a la propuesta económica. 

Entrega producto Si_X_ No____ 

Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/Ten

dering/ProcurementContractEdit/View?docUniqueIdentifier

=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fw

ww.secop.gov.co%3a443%2fCO1ContractsManagement%

2fTendering%2fProcurementContractManagement%2fInde

x&prevCtxLbl=Contratos+ 

5 

Entregar un informe final acerca del resultado 

de la capacitación, informes de asistencias y 

todas a aquellas que evidencien su ejecución y 

cumplimiento. 

Porcentaje (%) de avance: 100% 

Descripción del avance: El contratista remite informe final, 

listados de asistencia y demás documentos que verifican su 

ejecución. 

Entrega producto Si_X_ No____ 

Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/Ten

dering/ProcurementContractEdit/View?docUniqueIdentifier

=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fw

ww.secop.gov.co%3a443%2fCO1ContractsManagement%

2fTendering%2fProcurementContractManagement%2fInde

x&prevCtxLbl=Contratos+ 

6 

 

Garantizar que el proceso formativo desarrolle 

los contenidos temáticos ofertados. 

Porcentaje (%) de avance: 100% 

Descripción del avance: Se verifico dicha información con 

los Los participantes al curso de manera presencial. 

Entrega producto Si_X_ No____ 
Ubicación: 
https://www.secop.gov.co/CO1ContractsManagement/Ten

dering/ProcurementContractEdit/View?docUniqueIdentifier

=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fw

ww.secop.gov.co%3a443%2fCO1ContractsManagement%

2fTendering%2fProcurementContractManagement%2fInde

x&prevCtxLbl=Contratos+ 

7 

Garantizar que, durante todo el tiempo de 

ejecución del contrato y hasta la entrega final y 

definitiva de los productos, el contratista 

mantenga el personal idóneo conforme a los 

perfiles ofertados en la propuesta presentada.  

Porcentaje (%) de avance: 100% 

Descripción del avance: Se cumplió con el personal idóneo 

de acuerdo a los perfiles mencionados en el contrato. 

Entrega producto Si_X_ No____ 
Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/Ten

https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
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dering/ProcurementContractEdit/View?docUniqueIdentifier

=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fw

ww.secop.gov.co%3a443%2fCO1ContractsManagement%

2fTendering%2fProcurementContractManagement%2fInde

x&prevCtxLbl=Contratos+ 

8 

Realizar la formación técnica de los 

funcionarios bajos las especificaciones técnicas 

previamente definidas. 

Porcentaje (%) de avance: 100% 

Descripción del avance: El contratista cumple con la 

obligación. 

Entrega producto Si_X_ No____ 
Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/Ten

dering/ProcurementContractEdit/View?docUniqueIdentifier

=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fw

ww.secop.gov.co%3a443%2fCO1ContractsManagement%

2fTendering%2fProcurementContractManagement%2fInde

x&prevCtxLbl=Contratos+ 

 
9 

Suministrar la alimentación completa por 5 días, 

la cual incluye desayuno, almuerzo, cena y dos 

refrigerios (a.m. – p.m.) y según cronograma de 

ejecución y día de llegada. 

Porcentaje (%) de avance: 100% 

Descripción del avance: se evidencia el cumplimiento de la 

alimentación de manera presencial adicionalmente se 

encuentra firmas de alimentación por parte de los 

participantes al curso. 

Entrega producto Si_X_ No____ 

Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/Ten

dering/ProcurementContractEdit/View?docUniqueIdentifier

=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fw

ww.secop.gov.co%3a443%2fCO1ContractsManagement%

2fTendering%2fProcurementContractManagement%2fInde

x&prevCtxLbl=Contratos+ 

 
 
 

10 

Contar con Alojamiento rural en 

acomodación múltiple, incluyendo día de 

llegada para los FORMA 4-1258 V.2 

asistentes a la capacitación. 

Porcentaje (%) de avance: 

Descripción del avance: Se evidencia acomodación múltiple 
Mediante planilla de ingreso firmada por los participantes al 

curso. 

Entrega producto Si_X_ No____ 

Ubicación: 
https://www.secop.gov.co/CO1ContractsManagement/Tende
ring/ProcurementContractEdit/View?docUniqueIdentifier=CO

1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec
op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi
ng%2fProcurementContractManagement%2fIndex&prevCtxL
bl=Contratos+ 

11 

Contar con las condiciones necesarias que 

permitan brindar primeros auxilios en caso 

de ser necesario y disponer de mínimo una 

Porcentaje (%) de avance: 100% 

Descripción del avance: La fundación Panaca en sus 
instalaciones contaban con todas las condiciones de 

primeros auxilios. 

https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
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ambulancia 24 horas al día por si se 

requiere de su utilización. 

Entrega producto Si_X_ No____ 

Ubicación: 
https://www.secop.gov.co/CO1ContractsManagement/Tende
ring/ProcurementContractEdit/View?docUniqueIdentifier=CO

1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec
op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi
ng%2fProcurementContractManagement%2fIndex&prevCtxL
bl=Contratos+ 

12 
Disponer de los elementos y herramientas 

de aprendizaje. 

Porcentaje (%) de avance: 100% 

Descripción del avance: Se cumplió con los elementos y 
herramientas para el correcto desarrollo de las actividades 

de extensión agropecuaria. 

Entrega producto Si_X_ No____ 

Ubicación: 
https://www.secop.gov.co/CO1ContractsManagement/Tende

ring/ProcurementContractEdit/View?docUniqueIdentifier=CO
1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec
op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi
ng%2fProcurementContractManagement%2fIndex&prevCtxL

bl=Contratos+ 

13 
Suministrar transporte interno para el desarrollo 

del proceso formativo. 

Porcentaje (%) de avance: 100% 

Descripción del avance: Se evidencia de manera 

presencial dicho cumplimiento y de manera fotográfica 
en el informe final. 

Entrega producto Si_X_ No____ 

Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/
Tendering/ProcurementContractEdit/View?docUniqueI
dentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3

a%2f%2fwww.secop.gov.co%3a443%2fCO1Contracts
Management%2fTendering%2fProcurementContractM
anagement%2fIndex&prevCtxLbl=Contratos+ 

14 Certificar la asistencia por 60 horas. 

Porcentaje (%) de avance: 100%  

Descripción del avance: El contratista cumple con la 

certificación de cada uno de los participantes al curso 
haciendo entrega del diploma de manera física y 
digital adjunta en el informe final. 

Entrega producto Si_X_ No____ 

Ubicación: 

https://www.secop.gov.co/CO1ContractsManagement/Tende
ring/ProcurementContractEdit/View?docUniqueIdentifier=CO
1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec
op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi

ng%2fProcurementContractManagement%2fIndex&prevCtxL
bl=Contratos+ 

15 

Realizar el traslado en horas programadas 

desde el aeropuerto de Armenia/Pereira ida y 

regreso a las instalaciones de PANACA. 

Porcentaje (%) de avance: 100% 

Descripción del avance: El contratista cumple con la 
obligación y realizando el desplazamiento de manera 
cumplida. 

Entrega producto Si_X_ No____ 

https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
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Ubicación: 
https://www.secop.gov.co/CO1ContractsManagement/Tende
ring/ProcurementContractEdit/View?docUniqueIdentifier=CO
1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.sec

op.gov.co%3a443%2fCO1ContractsManagement%2fTenderi
ng%2fProcurementContractManagement%2fIndex&prevCtxL
bl=Contratos+ 

 
 
 

VERIFICACION DE CUMPLIMIENTO DE OBLIGACIONES AMBIENTALES:  

El Supervisor verificó el cumplimiento de las obligaciones ambientales. N/A SI (  ) NO (X) 
 

MEJORAS: 

Indique si con la ejecución del contrato se agrega valor a los bienes inmuebles de la entidad.    N/A SI (  ) NO (X) 
 

ADQUISICIÓN DE BIENES TANGIBLES: 

Indique si con la ejecución del contrato se adquirieron bienes tangibles.                                      N/A SI (  ) NO (X) 
 

PLACA DE INVENTARIO DESCRIPCIÓN VALOR 

(Adicione las filas que requiera)  $ 

  $ 
 
 
 

ADQUISICIÓN DE BIENES INTANGIBLES: 

Indique si con la ejecución del contrato se adquirieron bienes intangibles. SI (  ) NO (X) 
 

RECIBO A SATISFACCION: 

Como supervisor del contrato manifiesto que he recibido a satisfacción los bienes y 
servicios conforme a lo establecido en el contrato.  

SI (X) NO (  ) 

Observaciones: Cumplieron a cabalidad  

 
 
 
 

BIENES APORTADOS AL CONVENIO: 

Indique si EL ICA aportó bienes para la ejecución del convenio. SI (  ) NO (  ) 
 

PLACA DE INVENTARIO DESCRIPCIÓN VALOR 

(Adicione las filas que requiera)  $  

  $  

  $  
 

 

Los recursos generados por el convenio se manejaron a través de la cuenta No.  XXX del 
Banco XXX, la cual se encuentra CANCELADA, conforme lo indica la certificación adjunta. 
 

Mediante SISAD (número) del (fecha) el Grupo de Gestión Financiera certificó que los 
recursos relacionados anteriormente ingresaron a las cuentas de EL ICA. 

 

7. EVALUACIÓN DEL PROVEEDOR O CONTRATISTA: 

https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
https://www.secop.gov.co/CO1ContractsManagement/Tendering/ProcurementContractEdit/View?docUniqueIdentifier=CO1.PCCNTR.7090471&prevCtxUrl=https%3a%2f%2fwww.secop.gov.co%3a443%2fCO1ContractsManagement%2fTendering%2fProcurementContractManagement%2fIndex&prevCtxLbl=Contratos
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8. OBSERVACIONES:  
 
SALVEDADES 

En el acta de inicio y en el acta aclaratoria, en los datos del contratista por error se incluyó “COMISIONITAS 
DE BOLSA 805.000.867-9”, siendo el contratista FUNDACION CENTRO INTERACTIVO DE CIENCIA Y 
TECNOLOGIA DEL SECTOR AGROPECUARIO – FUNDAPANACA. 
 
En el informe de supervisión por error involuntario se indicó fecha de inicio de ejecución el 03 de diciembre 
2024, siendo lo real 04 de diciembre 2024, según Aclaratorio Acta de Inicio GGC-165-2024_23122024, y 

con plazo hasta el 15 de diciembre de 2024 según clausula décimo primera de la minuta.  
 
 

 

EN MI CALIDAD DE SUPERVISOR/INTERVENTOR DEL CONTRATO, CERTIFICO QUE EN LA PLATAFORMA DE 
SECOP II SE ENCUENTRA CARGADA DE FORMA COMPLETA TODA LA DOCUMENTACIÓN SOPORTE 
CORRESPONDIENTE A LA EJECUCIÓN DEL CONTRATO Y ME HAGO RESPONSABLE POR LA VERACIDAD DE 
LA INFORMACIÓN Y DE LOS HECHOS REPORTADOS EN EL PRESENTE DOCUMENTO. 

 
 

Para constancia se firma en Bogotá a los veintiún (21) días del mes de agosto de dos mil 
veinticinco (2025). 
 
 
 

 
 
 

 

 

MARIA CAMILA SOLORZANO CALDERÓN  
Supervisor  
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Anexo los documentos que soporten la información contenida en el presente informe.  
1. Acta de liquidación Contratos Bienes y Servicios-en formato Word- (Forma 4-1018 V.7).  

2. Informe de supervisión (Forma 4-1027 V.11)  
3. Minuta del contrato / Aceptación de la Oferta.  
4. Certif icación de Cumplimiento (Forma 4-639)  

5. Documentos del representante legal (Cámara de Comercio no superior a 3 meses, Procuraduría,  
Contraloría, Cédula-en un solo PDF-)  
6. Documentos Empresa (Procuraduría, Contraloría-en un solo PDF-)  

7. Informe f inal de supervisión/interventoría para liquidación (forma 4-1378 v2)  
8. Visto Bueno Almacén  
9. Visto Bueno Financiera  

10. RP  
11. Excel de Relación de Pagos.  
12. Pólizas  

13. Acta de inicio (Si aplica)  
14. Soporte de solicitud a Financiera si debe liberar consignar saldos pendientes. (Si aplica)  
15. Paraf iscales. 


