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LUGAR: IDRD – Sede Ppal Cl 63 #59a-6 

CONTRATO No. Anexo 31 Contrato 421-2010 

SUSCRITO ENTRE ETB Y INSTITUTO DISTRITAL DE RECREACIÓN Y DEPORTE - IDRD 

OBJETO 

Servicio de integración tecnológica y despliegue del sistema de 
conectividad y tecnologías para la red de parques administrados por el 
IDRD, con la implementación de un sistema de control y monitoreo para 
parques y escenarios del Distrito Capital. 

 
 

En cumplimiento del contrato Inter administrativo celebrado entre el Instituto Distrital de Recreación 

y Deporte (IDRD) y la Empresa de Telecomunicaciones de Bogotá S.A. E.S.P., obligación 

específica número 2:  “Entregar en medio digital los análisis, planos, diagramas y diseño del 

sistema de cableado estructurado, sistema de fibra óptica, sistema eléctrica, ups, elementos de 

networking, backbone horizontal y vertical, diagramas de rack, ubicación de salidas de puntos de 

red, mapas de calor, puestos de trabajo a nivel físico y lógico con documentación de alto nivel de 

detalle de los Parques y CEFES San Cristóbal, Tunal y Fontanar del Río y sedes administrativas: 

IDRD, UCAD, Plaza Artesanos“.  

 

Los abajo firmantes certifican que se realiza el corte y entrega de la documentación relacionada a 

continuación, para los diseños de parques y sedes administrativas. Adicionalmente, se relaciona a 

través de acta de reunión anexa, los pendientes al corte de documentación y diseños.   

 

Documentos Entregados:  

1. Documentación diseño parque San Cristóbal y ruta en repositorio para acceder a la misma: 

Repositorio Diseños IDRD 

Descripción CEFE San Cristóbal Ubicación Repositorio Fecha de Entrega  

Diseño sistema eléctrico regulado y no regulado que incluye:  

*Diagrama unifilar Entregado Diagrama unifilar   

*Distribución de circuitos Entregado Distribucion de circuitos   

*Cuadro de cargas y canalizaciones Entregado Cuadro de cargas y canalizaciones   

28/02/2026 Bogotá 
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 *estudio de puesta a tierra Entregado Estudio de puesta a tierra   

Diseño detallado de la infraestructura de red de datos que incluye:  

*Diseño de cableado estructurado  Entregado Diseño de cableado estructurado-   

*Diseño de backbone horizontal y vertical  Entregado Diseño de backnone horizontal y Vertical   

*Diagramas de rack Entregado Diagramas de rack  

*Ubicación de salidas de puntos de red Entregado Ubicación de salidas de puntos de red   

*Se debe entregar Planos y documentación Entregado Planos y documentación   

*Mapas de calor Pendiente Actualizar Mapa de Calor 9/03/2026 

Documentación General 

Matriz de riesgos Entregado Matriz de Riesgo.pdf   

DataSheet Entregado Data Sheet   

Memorias de carga Entregado Memorias de Calculo   

Listado de Materiales (Cuadro cantidades) Entregado Listado Materiales  9/03/2026 

DTS Entregado DST-San Cristobal 01.pdf  

Informe Análisis de Riesgo Eléctrico Entregado Informe Analisís de Riesgo Electrico.pdf  

Informe Fibra Óptica Existente Entregado Informe Fibra Óptica Existente CEFE San Cristóbal-Inicial.pdf   

Informe de sensores UV Entregado INFORME TECNICO - SENSORES UV-4MAR26.pdf  

Planos en DWG Entregado Planos DWG San Cristobal V6   

 

2. Documentación diseño parque Tunal y ruta en repositorio para acceder a la misma: 

Repositorio Diseños IDRD 

Descripción CEFE Tunal Ubicación Repositorio Fecha Entrega  

Diseño sistema eléctrico regulado y no regulado que incluye:  

*Diagrama unifilar Entregado Diseño Unifilar  

 

*Distribución de circuitos Entregado Distribución Circuitos  

 

*Cuadro de cargas y canalizaciones Entregado Cuadro de Cargas y Canalización 

 

*estudio de puesta a tierra Entregado Estudio de Puesta a Tierra  

 

Diseño detallado de la infraestructura de red de datos que incluye:  

*Diseño de cableado estructurado  Entregado Diseños de cableado Estructurado  

 

*Diseño de backbone horizontal y vertical  Entregado Diseño de backnone horizontal y Vertical  

 

*Diagramas de rack Entregado Diagramas de rack 

 

*Ubicación de salidas de puntos de red Pendiente Actualizar Ubicación de salidas de puntos de red  

9/03/2026 

*Se debe entregar Planos y documentación Entregado Planos y documentación  

 

*Mapas de calor Pendiente Actualizar Mapa de Calor 

9/03/2026 

Documentación General  

Matriz de riesgos Entregado Matriz de Riesgos - Tunal.pdf 

 

DataSheet Entregado DataSheet  

 

Memorias de carga N/A NA  

Listado de Materiales (Cuadro cantidades) Entregado Cantidad Materiales  

9/03/2026 

DTS Entregado DST-Tunal 01.pdf 

 

Informe Análisis de Riesgo Eléctrico Entregado Informe Analisís de Riesgo Electrico- Parques.pdf 

 

Informe Fibra Óptica Existente Entregado Informe Fibra Óptica Existente CEFE Tunal.pdf  

 

Informe de sensores UV Entregado INFORME TECNICO - SENSORES UV-4MAR26.pdf 

 

Planos en DWG Entregado Planos DWG Tunal V4 
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https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FMapa%20de%20Calor&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FMatriz%20de%20Riesgo%2Epdf&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FData%20Sheet&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20sistema%20Electrico%2FCuadro%20de%20cargas%20y%20canalizaciones%2FMemorias%20de%20Calculo&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FListado%20Materiales&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FDST%2DSan%20Cristobal%2001%2Epdf&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
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https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FINFORME%20TECNICO%20%2D%20SENSORES%20UV%2D4MAR26%2Epdf&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F02%2E%20Parque%20San%20Cristobal%20%2D%20Bercont%2FDise%C3%B1o%20detallado%20RED%2F05%2E%20Planos%20San%20Cristobal%20V6%2004%2DMar%2D26%2FPlanos%20y%20documentaci%C3%B3n%2FPlanos%20DWG%20San%20Cristobal%20V6&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F01%2E%20Dise%C3%B1o%20sistema%20Electrico%2FDise%C3%B1o%20Unifilar&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F01%2E%20Dise%C3%B1o%20sistema%20Electrico%2FDistribuci%C3%B3n%20Circuitos&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F01%2E%20Dise%C3%B1o%20sistema%20Electrico%2FCuadro%20de%20Cargas%20y%20Canalizaci%C3%B3n&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F01%2E%20Dise%C3%B1o%20sistema%20Electrico%2FEstudio%20de%20Puesta%20a%20Tierra&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FDise%C3%B1os%20de%20cableado%20Estructurado&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FDise%C3%B1o%20de%20backnone%20horizontal%20y%20Vertical&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FDiagramas%20de%20rack&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FUbicaci%C3%B3n%20de%20salidas%20de%20puntos%20de%20red&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FMapa%20de%20Calor&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FMtriz%20de%20Riesgos%20%2D%20Tunal%2Epdf&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FDataSheet&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FCantidad%20Materiales&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FDST%2DTunal%2001%2Epdf&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FInforme%20Analis%C3%ADs%20de%20Riesgo%20Electrico%2D%20Parques%2Epdf&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FInforme%20Fibra%20%C3%93ptica%20Existente%20CEFE%20Tunal%2Epdf&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo%2FINFORME%20TECNICO%20%2D%20SENSORES%20UV%2D4MAR26%2Epdf&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3&parent=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FDocumentaci%C3%B3n%2FInformes%2FMarzo
https://bercont2-my.sharepoint.com/personal/comunicaciones_bercont_com/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fcomunicaciones%5Fbercont%5Fcom%2FDocuments%2F05%2E%20IDRD%2F01%2E%20Proyecto%20IDRD%2F03%2E%20Parque%20Tunal%20%2D%20Bercont%2F02%2E%20Dise%C3%B1o%20destallado%20RED%2F02%2E%20Planos%20PDF%2F04%2E%20Planos%20Tunal%20V4%2FPlanos%20y%20documentaci%C3%B3n%2FPlanos%20DWG%20Tunal%20V4&viewid=dacc3b9d%2D265a%2D4e7f%2D8337%2Dbbb6a92d27b3


07-07.7-F-024-v.1 16/09/2013 
Pág. 3 “Una vez impreso este documento, se considerará documento no controlado”. 

 

 

Código Formato  

  
ACTA ENTREGA DISEÑOS 

 
Fecha de emisión 

16 09 2013 
 3. Documentación diseñó parque Fontanar del Río y ruta en repositorio para acceder a la 

misma: Repositorio Diseños IDRD 

Descripción CEFE Fontanar Ubicación Repositorio Fecha de Entrega  

Diseño sistema eléctrico regulado y no regulado que incluye: 

*Diagrama unifilar Entregado Diseño Unifilar   

*Distribución de circuitos Entregado Distribución Circuitos   

*Cuadro de cargas y canalizaciones Entregado Cuadro de Cargas y Canalización  

*estudio de puesta a tierra Entregado Estudio de Puesta a Tierra   

Diseño detallado de la infraestructura de red de datos que incluye: 

*Diseño de cableado estructurado  Entregado Diseños de cableado Estructurado   

*Diseño de backbone horizontal y vertical  Entregado Diseño de backnone horizontal y Vertical   

*Diagramas de rack Entregado Diagramas de rack  

*Ubicación de salidas de puntos de red Entregado Ubicación de salidas de puntos de red   

*Se debe entregar Planos y documentación Actualizado Planos y documentación   

*Mapas de calor Pendiente Actualizar Mapa de Calor 9/03/2026 

Documentación General 

Matriz de riesgos Entregado Matriz de Riesgos - Fontanar.pdf   

DataSheet Entregado DataSheet   

Memorias de carga N/A NA  

Listado de Materiales (Cuadro cantidades) Entregado Cantidad Materiales  9/03/2026 

DTS Entregado DST-Fontanar 01.pdf  

Informe Análisis de Riesgo Eléctrico Entregado Informe Analisís de Riesgo Electrico- Parques.pdf  

Informe Fibra Óptica Existente Entregado Informe Fibra Óptica Existente CEFE Fontanar.pdf   

Informe de sensores UV Entregado INFORME TECNICO - SENSORES UV-4MAR26.pdf  

Planos en DWG Entregado Planos DWG Fontanar V4  

 

4. Documentación diseño sedes administrativas y ruta en repositorio para acceder a la misma: 

Repositorio Diseños IDRD 

Descripción 
Sedes 
Administrativas 

Ubicación Repositorio Fecha de Entrega 

Diseño sistema eléctrico regulado y no regulado que incluye: 

*Diagrama unifilar Pendiente Actualizar Sedes Administrativas 9/03/2026 

*distribución de circuitos Pendiente Actualizar  Sedes Administrativas 9/03/2026 

*Cuadro de cargas y canalizaciones Pendiente Actualizar  Sedes Administrativas 9/03/2026 

*estudio de puesta a tierra Pendiente Actualizar  Sedes Administrativas 9/03/2026 

Diseño detallado de la infraestructura de red de datos que incluye: 

*Diseño de cableado estructurado  Pendiente Actualizar  Sedes Administrativas 9/03/2026 

*Diseño de backbone horizontal y vertical  N/A  N/A  

*Diagramas de rack N/A  N/A  

*Ubicación de salidas de puntos de red Pendiente Actualizar  Sedes Administrativas 9/03/2026 

*Se debe entregar Planos y documentación Pendiente Actualizar  Sedes Administrativas 9/03/2026 

*Mapas de calor N/A  N/A  

Documentación General  

Matriz de riesgos Entregado  Sedes Administrativas 9/03/2026 

DataSheet N/A  N/A  
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Código Formato  

  
ACTA ENTREGA DISEÑOS 

 
Fecha de emisión 

16 09 2013 
 Memorias de carga N/A  N/A  

Listado de Materiales (Cuadro cantidades) Pendiente Actualizar  Sedes Administrativas 9/03/2026 

DTS N/A  N/A  

Informe Análisis de Riesgo Eléctrico N/A  N/A  

Informe Fibra Óptica Existente N/A  N/A  

Informe de sensores UV N/A  N/A  

Planos en DWG Pendiente Actualizar  Sedes Administrativas 9/03/2026 

 

Anexos:  

Acta Reunión de Trabajo 

Soporte Capacitación Data WIFI 

Soporte Capacitación Huawei 

Soporte Entrega UPS San Cristóbal 

 

En constancia se firma a los 28 días del mes de febrero de 2026: 

 
 
 

Quien Entrega: 

 
 
____________________________________________      

LUIS EDUARDO ROMERO PINEDA 
GIC - Gerente de Proyectos 
ETB 

Quien recibe: 
 
 
_________________________________________________ 
JUAN CARLOS RODRÍGUEZ 
Supervisor Contrato 
Subdirector Administrativo y financiero 
Instituto Distrital de Recreación y Deporte - IDRD 

 

  

 
JAVIER ALEJANDRO SÁNCHEZ 
Supervisor Técnico 

ETB 

 
 
 
________________________________________________ 
HUGO SAENZ 
Supervisión Técnica 
Subdirección Técnica de Parques 
Instituto Distrital de Recreación y Deporte - IDRD 

  
 
 
___________________________________________ 
ÁNGELA RIVEROS 
Subdirección Técnica 
Transformación digital y tecnología de la información. 
Instituto Distrital de Recreación y Deporte - IDRD 
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