Flujo de caja

Nombre

Costo

Comienzo | Fin

PLACA VEREDA LA SIERRITA (32,3 m X

20m)

$ 386,047,707.00

19/03/26 |19/05/26

$70,000,000.00
$ 60,000,000.00
$50,000,000.00
$40,000,000.00

$30,000,000.00

TITULO DEL EJE

$20,000,000.00
$10,000,000.00

$0.00

mmmm Costo

S1

$22,194,544 S 23,893,663
e Costo acumulado  $22,194,544 = $ 46,088,207 S 55,392,842

S2 S3 sS4
$9,304,634.

$59,371,651
$114,764,49 $177,095,22

CURVAS

S5

$62,330,731

S6

$450,000,000.00
$400,000,000.00
$350,000,000.00
$300,000,000.00
$250,000,000.00
$200,000,000.00
$150,000,000.00
$100,000,000.00
$50,000,000.00

$0.00
S7 S8 S9

$38,471,874 $58,127,866 $59,968,533 S 52,384,207
$215,567,09 $273,694,96 $333,663,50 $386,047,70

Nombre

Comienzo

Duracién

Fin

Costo

Inicio

19/03/26

0 dias

19/03/26

$0.00

DEMOLICION Y
MOVIMIENTOS DE TIERRA

19/03/26

12 dias

7/04/26

$54,603,398.00

CONFORMACION DE
TERRENO

7/04/26

5 dias

13/04/26

$2,105,185.00

AFIRMADOS, BASES Y SUB
BASES

13/04/26

3 dias

16/04/26

$40,899,799.00

CONCRETOS PARA
ESTRUCTURAS

16/04/26

18 dias

9/05/26

$129,385,266.00

CERRAMIENTO EN MALLA
ESLABONADA

2/05/26

9 dias

13/05/26

$72,291,864.00

PINTURA PARA PISO

14/05/26

3 dias

19/05/26

$52,384,207.00

OBRAS EXTRAS

9/04/26

30 dias

19/05/26

$34,377,988.00




