NIT: 901.198717-1
CONSORCIO PAVIMENTO RIGIDO FONSECA

CURVA "S" A CORTE 9 DE OCTUBRE DE 2026
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[0~PROGRAMADO| 0,594% | 4443% | 11,028% | 13791% | 19637% | 2389% | 3159% | 42,93% | 49,63% | 52,27% | 69,06% | 100,00%
[ =EJECUTADO 0504% | 4443% | 11,028% | 13791% | 1068% | 2389% | 3150% | 42,03% | 4727% | 52,85% | 5066% | 62,13%
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CURVA S ESTADO ACTUAL

Informe técnico de sustentacion de préorroga | Fonseca, La Guajira



